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Background 

DOBRE offers an exciting opportunity to demonstrate the tangible benefits decentralized local 

governance will bring to Ukrainian citizens and capture the optimism and energy currently prevailing 

before it wanes. The project will maximize USAID’s investment by directly working in selected 

communities, providing Technical Assistance (TA) and co-financing support for identified priority 

projects, strengthening the bond between citizens and their local government, providing best 

practices and models and ultimately rewarding good performance. 

DOBRE will work in the following oblasts: 

 Dnipropetrovsk 

 Ivano-Frankivsk 

 Kharkiv 

 Kherson 

 Kirovohrad 

 Mykolayiv 

 Ternopil 
 

 

Global Communities, an international NGO with significant experience around the world 

improving local governance and communities, leads the DOBRE Consortium. The remaining 

partners include: 

SocialBoost promotes innovative and demand driven ICT solutions for inclusive and participatory 

local governance. 

Ukrainian Crisis Media Center (UCMC) leads a robust communications strategy that strengthens 

public awareness of the benefits of decentralization, trains stakeholders in effective communications, 

and maximizes dissemination of results achieved by CCs and the DOBRE program. 
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Foundation in Support of Local Democracy (FSLD/FRDL) provides technical expertise in 

strategic planning, service provision and participatory budgeting highlighting the Polish experience in 

decentralization but integrated to Ukraine. 

Malopolska School of Public Administration at the Krakow University of Economics 

(MSAP/UEK) focuses on strengthening education and professional development opportunities in 

public administration. 

National Democratic Institute (NDI) elevates gender equity and promotes women’s 

empowerment. Also, NDI provides expertise in quantitative and qualitative research design and 

analysis. 

DOBRE established regional offices in Ternopil, Dnipro and Mykolayiv to provide better support 

and guidance to partner Consolidated Communities (CCs). 

USAID designed DOBRE to strengthen both the demand (citizens and businesses) and supply (local 

government) sides of governance and then to build bridges between them. The Expected Results 

and Activities highlight the activities across the demand and supply sides and breaks them down into 

component parts. For the CCs, it looks at proposed social and economic development planning, 

improved serviced delivery, and more transparent budgeting and financial management. For the 

community, it addresses increased citizen engagement, monitoring and anti-corruption oversight of 

CC activities and greater citizen awareness. Activities will also emphasize crosscutting themes 

related to gender and inclusive development for traditionally under-served populations. 

 

Objective 1: Local Governments Effectively Manage Resources and Service That 

Respond to Community Priorities 

This objective addresses the “supply side” of governance. It works with partner CCs on practices 

and systems to sustain decentralization reform for the long term. 

 

Objective 2: Improved Citizen Engagement and Oversight in Local Governance 

Whereas Objective 1 addresses the supply side, Objective 2 focuses on the demand side of 

governance. It works to encourage more transparency and openness. It provides the opportunity 

for engagement between citizens and their local government, but also helps citizens take advantage 

of these opportunities. How can they most effectively express their interests, priorities and 

preferences to their local government? 

 

Decentralization Context 

During the reporting period, Ukraine maintained good momentum in terms of amalgamation of 

towns, villages and settlements. In September 2016 only 173 CCs existed. By mid-summer 2017, 

MRD noted 542 CCs. Actually, only 413 (sources indicated 413 as of August 2017) existed. By the 

end of 2017 Ukraine will likely have 665, source CCs in Ukraine. The Central Election Committee 

scheduled next elections for end of October 2017 for 201 communities and for an additional 51 

communities at the end of December. Altogether, according to MRD, the end of 2017 will mark the 

number of consolidated communities at 665. This means more than 25% of the population of Ukraine 

would live in amalgamated communities by the end of 2017. This probably does mean Ukraine has 

reached a “tipping point” where undoing the reform would pose almost impossible obstacles to 

overcome. MRD recently indicated well over 700 CCs exist. They consistently over-count based on 

http://old.decentralization.gov.ua/news/item/id/6576
http://old.decentralization.gov.ua/news/item/id/7188
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active applications somewhere in the process rather than the actual number. This creates some 

confusion for everyone trying to determine the exact number of CCs at any given time. 

The last quarter ended with a plethora of key legislative actions still pending in the Verkhovna Rada. 

Nothing changed by the end of this period. This includes health reform, education reform, Rayon 

Reform, CC Land Rights, etc. Although lacking, these will not stop the reform, eventually, in order 

to fully realize all of the benefits of decentralization, they will need to complete the initial legislative 

framework. That applies to the proposed constitutional changes as well. The Government also wants 

to pass a Prefect Law to install Prefects to ensure local acts comply with national laws. DOBRE 

remains skeptical about its utility to the system. The Government can show no widespread violation 

of the law by CCs to date and yet they argue the necessity based on that potential. (Which currently 

does not exist in practice). This too often results in a control feature by the upper levels of 

government and undermines decentralization. 

The murmur about the President establishing a new Association for CCs remains a concern. 

Developing an association for partisan purposes undermines its effectiveness. Moreover, with the 

President pushing it, it will mean instant legitimacy. However, once he leaves office it will likely not 

sustain itself. It sets a very bad precedent and fragments the possible power of Hromada in 

advocating for its needs in Kyiv. 

MRD and the Cabinet of Ministers have started talking about the next phase of the reform, the 

mandatory amalgamation phase. They allude to various implementation dates but they are starting 

to think about it. This is something to track closely going forward. 

Key Achievements: October 2016 - September 2017 

 DOBRE selected its 50 partner consolidated communities from seven target oblasts in two 

competitive rounds. First Cohort communities were announced in late October 2016 at the 

DOBRE inaugural launch event. USAID’s DOBRE Program announced the Second Cohort 

of 25 partner amalgamated communities in late April 2017. DOBRE will support all selected 

50 CCs in the decentralization process through technical assistance, financial support for 

identified priority projects, and help strengthen the bond between citizens and their local 

government. 

 DOBRE launched a Facebook page for sharing updates about the program activities and news 

on decentralization. Now it has reached more than 2,400 followers. 

 DOBRE partner FRDL conducted preliminary community assessments and diagnostics for 

Cohort 1 and 2 communities, that served as basis for community strategic plans. By the end 

of the year/quarter, DOBRE completed the participatory strategic planning effort for Cohort 

1 communities and started the process for Cohort 2 partners. 

 DOBRE partner NDI completed Gender Responsive Budgeting trainings in Cohort 1 

communities. As a result, gender budget groups were officially formed in 20 communities 

during the reporting period. 

 DOBRE organized Youth Forums in Ivano-Frankivsk, Ternopil, Dnipro, and Mykolayiv in May- 

June 2017 for all Cohort 1 communities, with more than 700 young people engaged in 

analyzing youth and community priorities and developing ideas for youth projects at the local 

level. On average, each Forum participant involved six peers in sessions on youth activism. 

DOBRE announced Forums for Cohort 2 communities in late September, with events taking 

place late October – early November 2017. 

http://old.decentralization.gov.ua/news/item/id/3566
http://ucmc.org.ua/uk/obrano-nastupni-25-gromad/
http://ucmc.org.ua/uk/obrano-nastupni-25-gromad/
http://ucmc.org.ua/uk/obrano-nastupni-25-gromad/
https://www.facebook.com/decentralizationisdobre/
http://ucmc.org.ua/uk/molodizhni-forumi-dobre-dij/
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 DOBRE started the Quick Wins mechanism for partner CCs. DOBRE worked with the CCs 

to select a small project to fund, a very tangible result based on the diagnostic reports, 

community visioning meeting results and visits to partner CCs. The amount of funding per 

community varied between USD 5,000 to USD 10,000. DOBRE and partner communities 

officially opened the first projects in partner communities during the period. 

 DOBRE continued helping to develop SDIPs to improve services in partner communities. 

Three of the partner communities (Starobohorodchanska, Pechenizhyn, and Slobozhanska, 

all prioritized solid waste management) almost finalized their SDIPs. They will begin 

implementation of their improvements in the next quarter. For the remaining Cohort 1 CCs 

(and any Cohort 2 CCs with adequate existing strategic plans), DOBRE in the next quarter 

will start development of their SDIPs and move toward implementation. All Cohort #1 CCs 

selected their priority service during the period. 

 DOBRE, in close partnership with the Council of Europe, Center of Expertise of Local 

Governance Reform, and DOBRE partner FRDL, held a series of Leadership Academy 

trainings for partner CC officials. 

 DOBRE started a training program for local council members of Cohort #1 CCs in mid- 

September 2017 to provide them with clear vision of the role, status and authorities of local 

councils, and equip them with essential tools to fulfill their responsibilities in the most 

effective and legal way. 

 DOBRE Program partner Ukraine Crisis Media Center (UCMC) in close cooperation with 

Prometheus (UA MOOC platform) started the course "Decentralization: Theory and 

Practice", led by decentralization reform expert Anatoliy Tkachuk. 

 DOBRE Program launched training series on corruption prevention mechanisms in 

participating communities. Each DOBRE community, following three months of coaching and 

assistance, will implement public oversight mechanisms, based on citizen input. 

 DOBRE received results from GfK Ukraine on a study of public opinion and baseline 

assessments of DOBRE Cohort 1 communities. Survey indicators were worked out by 

DOBRE Program, while interviews conducted via face-to-face interviews via computer 

assisted interface. Respondents selected randomly. 

 DOBRE partner UCMC submitted Decentralization Communications Strategy. 

 DOBRE designed, conducted and received results of Participatory Municipal Capacity Index 

(PMCI) in both Cohort 1 and Cohort 2 partner communities. 

 DOBRE partner UCMC selected a vendor for producing a reality TV show on 

decentralization, “Battle of Communities”. UCMC finalized an agreement with Channel 1+1 

for developing this reality TV show highlighting the decentralization process and good local 

governance. Pre-production work for the show began during the final quarter. 

 DOBRE submitted a draft Work Plan Year 2 for USAID’s comments and further approval. 

 DOBRE opened a satellite office in Mykolayiv to better serve program needs in neighboring 

oblasts. Office is staffed with three program officers. 

 DOBRE signed a Memorandum of Cooperation with the Ministry of Youth and Sports that 

outlines that the Ministry and DOBRE will support youth engagement models in CCs, 

disseminate best practices among CCs across Ukraine and work together to increase the 

role of youth in decision making, as well as help develop effective youth policies in 

decentralization context on national, regional and local levels. 

http://persha.kr.ua/theme/142910-u-bobryntsi-vidkryly-sportyvnyj-majdanchyk-yevropejskogo-zrazka.html
http://persha.kr.ua/theme/142910-u-bobryntsi-vidkryly-sportyvnyj-majdanchyk-yevropejskogo-zrazka.html
http://mailchi.mp/b500b159f05b/dobre-story-mayors-leadership-academy
http://ucmc.org.ua/uk/programa-usaid-dobre-ta-minmolodsport-ukrayini-domovilisya-spivpratsyuvati-zadlya-aktivizatsiyi-pidtrimki-molodi-v-otg/
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 DOBRE developed its newsletter, called DOBRE News, and started disseminating it on a 

monthly basis in both Ukrainian and English. In addition, DOBRE sends out DOBRE Stories 

after major events/activities to its stakeholder mailing list. 

 DOBRE partner UCMC rolled out communications trainings for partner communities. 

 DOBRE partner NDI (together with Ukrainian Women’s Fund (UWF)) finalized the program 

design for the Women’s Leadership Academy (WLA). This will include micro grants to the 

Academy’s alumnae to undertake small projects aimed at community development, economic 

empowerment of women and/or personal growth of women leaders in the community. WLA 

projects to begin in late November 2017. 

 DOBRE partner RCSOs adapted GC’s Appreciative Review of Capacity (ARC) methodology 

to the Ukrainian context based on their experience of working with local activists and CSOs. 

As a result, a customized ARC Lite assessment tool measures 28 competences of a CSO in 

organizational management, human capital, external relations, and project & services delivery. 

DOBRE already developed baseline data on the capacity of local CSOs in all CCs. 

 DOBRE partner UCMC is developing a collection of quality photo images from communities 

that media and other stakeholders may freely use while writing on decentralization and other 

local topics. Communities, as well, might use the stock pictures to promote themselves to 

outside audiences and investors. UCMC will develop a photo exhibit of the CCs for viewing 

first in Kyiv, and then visiting other Oblasts. 

 DOBRE partner UCMC started cooperation with one of the biggest Ukrainian national 

online media outlets, Ukrayinska Pravda, in a special project, called New Communities on 

promoting decentralization reform and showcasing local self-governance successes. 

 DOBRE partner SocialBoost, together with 1991 Open Data Incubator presented innovative 

technological IT decisions for consolidated communities at a “Demo Day” event hosted at 

DOBRE partner UCMC in early June. 

 DOBRE finalized the Space Inventory for both Cohort 1 and 2 communities and determined 

a package of Community Council physical enhancements to improve their functionality and 

allow greater citizen participation in their meetings. DOBRE started implementation of the 

component and launched respective procurement procedures. CCs will hold ribbon cuttings 

to open their new CC Council chambers starting in the next quarter. 

http://mailchi.mp/4a77007f9b16/dobre-2017
http://mailchi.mp/1e793fe551f2/dobre-news-june-2017-issue
http://mailchi.mp/b500b159f05b/dobre-story-mayors-leadership-academy
http://www.pravda.com.ua/
http://life.pravda.com.ua/projects/novi-gromadi/
http://mailchi.mp/e7a3c5d920cf/dobre-story-socialboost-demoday
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Highlights: 

 
Anti-corruption trainings rolled out in 

USAID DOBRE participating communities 

“Public Partnership for Transparent Local Budgets” started anti- 

corruption training and mentoring sessions for citizens called 

"Preventing Corruption in the Amalgamated Territorial 

Communities" as part of the USAID DOBRE Program. The anti- 

corruption training program aims at implementing 50 anti- 

corruption instruments in 25 DOBRE partner communities in its 

seven target oblasts (Dnipropetrovsk, Ivano-Frankivsk, Kirovograd, 

Mykolayiv, Ternopil, Kharkiv and Kherson) of Ukraine until the end 

of November 2017. 

During its implementation, the public and government officials will 

learn about existing anti-corruption mechanisms and then begin 

utilizing them in their communities. 

Almost 500 community officials will undergo 25 training sessions, 

about the different anti-corruption mechanisms, ensuring greater 

transparency. Trainers will help participants analyze budgets and 

detect    corruption   risks   in    them,    conduct  anti-corruption 

examination of draft decisions and current legal acts, explain public 

procurement procedures using Prozorro service, detail 

functionality and benefits of E-Data portal, and present the Smart 

City e-governance tool. In addition, public officials will learn how 

communal  entities  supervisory  boards  function,  what  are  the 

mechanisms for preventing and resolving conflicts of interest, how 

to properly organize a competitive selection of officials and develop 

an anti-corruption program for each community. Participants will 

identify at least two anti-corruption tools that they want to 

implement in their community and develop an action plan for its 

implementation. 

Anti-corruption trainings 

rolled out in USAID DOBRE 

particpating communities 
Public Partnership For Transparent 

Local Budgets  started   anti- 

corruption trainings and mentoring 

sessions  for citizens  called 

"Preventing  Corruption in  the 

Amalgamated    Territorial 

Communities" as part of USAID 

DOBRE Program 

USAID DOBRE Program 

Implements Gender 

Responsive Budgeting 

Approaches in Partner 

Communities 

USAID DOBRE Program partner 

(NDI) completed trainings on 

gender responsive budgeting 

(GRB) in Cohort 1 Communities. 

USAID DOBRE Program to 

Empower Ukrainian Youth to 

Drive Local Community 

Development 

Youth Forums, organized in May- 

June 2017, engaged over 700 young 

people   in   analyzing   youth  and 
community 

developing 

projects. 

priorities 

ideas for 

and 

youth 

https://prozorro.gov.ua/
https://spending.gov.ua/
https://rozumnemisto.org/
https://rozumnemisto.org/
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Upon completion of the trainings, experts 

from Public Partnership "For Transparent 

Local Budgets!" will serve as mentors in the 

coming months and assist communities on 

their way to implementing their two 

selected anti-corruption mechanisms, as well 

as help resolve issues in progress. 

Towards the end of the activity, they will 

organize a forum for exchange of successful 

experiences and good practices between the 

project   participants,   highlighting project's 

achievements and discussing main problems and ways to overcome them. Community 

representatives along with the trainers and experts will discuss further strategy to implement 

selected anti-corruption tools in each community. 

"This project is quite an ambitious and inspiring for us all at once. Amalgamated territorial 

communities are unique growth points for our country, and it is quite essential for all of them to 

eliminate corruption, not giving it a chance to destroy communities from within. 18 trainers from 

14 organizations of our partnership work hard to make the initiative successful. We see it as a 

unique opportunity for implementation as part of the USAID DOBRE Program and we are 

determined for success!", outlined Anatoliy Boyko, Public Partnership "For Transparent Local 

Budgets!" coordinator and Head of the Odesa branch of the Committee of Voters of Ukraine. 

USAID DOBRE Program Implements Gender Responsive Budgeting 

Approaches in Partner Communities 

USAID DOBRE Program partner National Democratic 

Institute (NDI) completed training on gender responsive 

budgeting (GRB) in 25 Cohort 1 partner communities in 

Ternopil, Ivano-Frankivsk, Dnipropetrovsk, Kharkiv, 

Kherson, Mykolayiv, and Kirovohrad oblasts. Training 

targeted heads of communities and their deputies, local 

officials, specialists of financial departments and leaders 

of civil society. 

Despite the significant differences between communities 

in terms of their attitude towards decentralization, 

cohesion,  citizen  engagement  and  gender   sensitivity, 

most DOBRE community partners expressed interest in gender budgeting tools that can help them 

distribute funds more efficiently and take into account the needs of different target groups. 
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Based on the training results, community leaders 

and activists demonstrated eagerness for an in- 

depth study of the GRB instruments and their 

further use in planning of local programs, projects 

and budgets. In five of the communities that 

underwent GRB trainings, local councils already 

created GRB working groups. As a result, 20 

communities officially formed gender budget 

groups, comprised of local deputies, representatives 

of financial departments and local activists, during 

the  reporting  period.  The  working  groups  will 

further develop GRB instruments and help integrate those into the community budgets and 

programs. 

USAID DOBRE Program Empowers Ukrainian Youth to Drive Local 

Community Development 

DOBRE Program convened more than 120 youth activists in Ivano-Frankivsk, Ternopil, Dnipro and 

Mykolayiv at four DOBRE DIY Youth Forums during May-June 2017. They identified youth problems 

and priorities, determined ways to solve them and implement initiatives aimed at strengthening their 

communities. Participants went back home with action plans to hold youth-led visioning sessions 

and form the teams which will advocate for changes. 

The Youth Forums brought over 700 

young people engaged in analyzing youth 

and community priorities and developing 

ideas for youth projects. On average, each 

Forum participant involved six peers in 

sessions on youth activism. Several CCs 

(Baykovetska in Ternopil oblast and 

Muzykivska in Kherson oblast) organized 

3-4 sessions (in different settlements of 

CC) that transferred the skills of finding 

consensus, applying SWOT analysis, and 

team building to young people who did not 

attend DOBRE-led Forums. Skala-Podilska CC in Ternopil oblast secured participation of 99 young 

people in their two sessions. Implementing the idea of engaging stakeholders, 30% of young people 

included CC leadership in their sessions and started soft advocacy for their projects. Each CC youth 

team sent their project ideas, many of them proposed up to three different kinds of activities. Among 

those, 50% relate to sports and uniting youth around healthy lifestyles; 20% - establishing youth 

centers (high-tech public spaces for various activities); 15% - cleaning and organizing outdoor 

recreations areas (parks, lakes); 14%-creating mobile cinemas. As a next step, youth in cooperation 

with CC leadership developed their project ideas as project proposals and submitted for DOBRE 

review. USAID DOBRE Program already started providing technical support to youth teams to fund 

the best youth projects. Tsarychanska CC scheduled a ribbon cutting for the first youth project at 

the beginning of October 2017 – STEM class equipment for their support school. 
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USAID DOBRE Program Renovates Basketball Court in partner 

community as part of its Major Community Quick Win Support 

Effort 

In August 2017, DOBRE Program started a 

basketball court renovation in Bobrynetska 

community of Kirovohrad oblast. They held 

the official opening ceremony for the new 

court on September 25th. Bobrynetska 

prioritized the sports project for DOBRE to 

fund after collecting citizen responses on their 

community’s       greatest       needs. Under 

the basketball court renovation, Bobrynetska 

community now has a fully modernized 

basketball court with a new fence, rubber 

cover, two main and four secondary basketball 

goals installed, helping to bring sports back to the community. Local residents and all local basketball 

teams already started training on the court, inviting teams from outside the community to compete. 

USAID DOBRE Program basketball court opening got featured in Kropyvnytskyi media. DOBRE 

photo reportage from the opening is available on program Facebook page. 

So far, as part of Quick Wins, USAID DOBRE Program already helped 12 communities by providing 

them with street lighting equipment, sports and children’s playgrounds, computer and multimedia 

equipment for rural schools and community rescue center. 5 CCs of Cohort 1 chose not to do the 

Quick Wins activity and decided to save money for SDIP and LED components of the program. Up 

to date, 8 projects in progress and are expected to be closed next quarter. 

DOBRE will replicate the same approach for Cohort 2 CCs once they complete diagnostics and 

start strategic planning sessions. 

http://persha.kr.ua/theme/142910-u-bobryntsi-vidkryly-sportyvnyj-majdanchyk-yevropejskogo-zrazka.html
https://www.facebook.com/decentralizationisdobre/posts/350492572065512
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MEP & Indicators 

DOBRE completed developing nearly all components of its MEL system. Implementing partners and 

RCSO report on trainings/workshops, meetings and other quarterly data using on-line forms. The 

company hired by DOBRE completed the household survey for Cohort #1. They completed the 

survey fieldwork for Cohort #2 but will finalize the report in the next quarter. 

DOBRE also finalized the PMCI tool and conducted baseline assessments for all Cohort #1 and 

Cohort #2 CCs. In year #2 DOBRE will train CCs to utilize it as a self-assessment tool so they can 

continue tracking progress after the program ends. In addition to tracking progress of each partner 

CC, DOBRE will use the PMCI to make Incentive Grant awards in Year #4 and the survey in Year 

#5. DOBRE also presented the PMCI methodology to MRD and other donors who expressed 

considerable interest in extending its use to other CCs in all Oblasts. 

 

PERFORMANCE INDICATOR 
 

Baseline 

Figure 

Target for 

Year 1 

(2017) 

Actual for 

Year 1 

(2016- 
2017) 

Target for 

Year 2 

(2018) 

1.1. Number of Consolidated 

Communities that improve their 

capacity to effectively manage 

resources and services that 

respond to community priorities 

(annual) 

 

 

 
0 

 

 

 
N/A 

 

 

 

N/A 

 

 

 

50 

 

DOBRE introduced the PMCI in this year and conducted the baseline assessment for all CCs. (with 

Bohdanivska withdrawing DOBRE will need to establish a baseline for the replacement early in the 

next quarter.) Therefore, the baseline is 0 with no results for the year. Future programming and 

Assistance will help CCs improve and the PMCI will measure this improvement. 

As a baseline, CCs received a mean score of 22.18 on the PMCI. For Cohort #1 this was 22.7 and 

for Cohort #2 it was 21.7. The eastern/southern CCs scored higher (Cohort #1 – 26, Cohort #2 – 

25.3) than the western CCs (Cohort #1 – 17.7, Cohort #2 – 15.7). The lowest score was 9 and the 

highest score was 47. The median was 22. 

On the individual competencies, the maximum score is 25. CCs averaged 8.02 on Leadership & 

Management. They averaged 5.14 on Financial Management and Budgeting. They averaged 5.49 on 

Service Delivery. They averaged only 3.53 on Community Participation. Community Participation 

shows the greatest comparative need. DOBRE programming will work to increase the scores in all 

competencies based on a roadmap developed in conjunction with the CC. 

Each spring/summer DOBRE will revise the PMCI scores to chart progress. DOBRE has set a target 

for each CC to increase its PMCI score. 

 

 
PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target for 

Year 2 

(2018) 

1.2.Number of successful project 

applications approved by the Regional 

Development Fund 

(annual) 

 

17 

 

10 

 

0 

 

38 
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DOBRE established a baseline of 17 successful applications (from 6 CCs) in 2016 to the Regional 

Development Fund from Cohort’s #1 and #2. Successful applicants included Kochubeivs’ka, 

Starobohorodchanska, Bobrynetska and Malovyskivska, Velykohaivska, Verbkisvska. 

This indicator counts only RDF project applications delineated and articulated in strategic plans of 

CCs, submitted to State Regional Development Fund with status “approved by Act of Cabinet of 

Ministers”. Since Cohort #1 CCs only finished their Strategic Plans in July/August, only 1 CC so 

far (Kochubeivska CC), submitted an RDF project application based on the strategic plan. It is not 

approved yet, having the official status “evaluated”. 

DOBRE anticipates more applications in future quarters, especially after Cohort #2 CCs finish their 

strategic plans. 

 
 

 
PERFORMANCE INDICATOR 

 
 

Baseline 

Figure 

 
Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

1.3. Percentage of Strategic Plans that 

contain activities and strategies to 

include women and vulnerable 

populations in local governance 

(annual) 

 

 
10.2% 

 

 
66% 

 

 
100% 

 

 
100% 

 
Performance indicator 1.3. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 100% Hrechanopodivska 0% 

 Mogylivska 100% Myrivska 0% 

 Novooleksandrivska 100% Sofiivska 0% 

 Pokrovska 100% Vasylkivska 0% 

 Slobozhanska 0% Verbkivska 0% 

Dnipro oblast Tsarychanska 100% Zelenodolska 0% 

 Biloberizka 100% Bilshivtsivska 0% 

 Pechenizhynska 0% Mateyivetska 0% 

 Starobohorodchanska 0% Nyzhnioverbizka 0% 

Ivano-Frankivsk oblast Verhnyanska 100%   

 Bashtanska 0% Domanivska 0% 

 Oleksandrivska 100% Halycynivska 0% 

 Prybuzhanivska 100% Kamyanomostivska 0% 

   Kutsurubska 0% 

Mykolaiv oblast   Mostivska 0% 

 Merefyanska 100% Starosaltivska 0% 

Kharkiv oblast Rohanska 100%   

 Askania Nova 100% Chaplynska 0% 

 Kochubeivska 100% Prysyvaska 0% 

Kherson oblast Muzykivska 100%   
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Kropevnytskiy/ Kirovograd 

oblast 

Bobrynetska 100% Malovyskivska 0% 

  Novoukrayinska 0% 

 

 

 

 

 

 

Ternopil oblast 

Baykovetska 0% Shumska 0% 

Husyatynska 100% Skalatska 0% 

Ivanivska 100% Terebovlianska 0% 

Mykulynetska 0% Velykohayivska 0% 

Skala-Podіlskа 100% Vyshnivetska 0% 

Zavodska 100% Zolotopitska 0% 

 

After preparing all diagnostic reports, DOBRE determined that Slobozhanska, 

Starobohorodchanska, Starosaltivska, Zelenodolska and Sofiivska had strategic plans containing 

activities and strategies to include women and vulnerable populations in local governance. 

In Year I the Program fully developed Strategic Plans for 19 communities of the 1st Cohort, all of 

which contain various actions including women, youth and vulnerable groups in the process of 

community’s planning, access to information, and service delivery. For instance, the Strategy adopted 

in Apostolivska and Kochubeivska CCs set organization of elections to a youth council as one 

indicator for their operational goals. One of the measures in Kochubeivska CC’s strategic plan 

assumes that public buildings will be adapted to the needs of people with disabilities in order to 

facilitate their participation in the life of the Hromada and in local governance. Point 10.1 of the 

Bobrynetska CC strategy document, devoted to the implementation and monitoring of the Strategy, 

contains a provision requiring the participation of women (minimum 50% of the Team members). 

In two more communities of the 1st Cohort – Baykovetska and Mykulynetska – completion of the 

strategic plan development is expected by the end of November, 2017. 

 
 

 
PERFORMANCE INDICATOR 

 

Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

1.4 Number of Strategic Plans developed 

using inclusive/participatory strategic 
planning methods 

(annual) 

 

 
5 

 

 
25 

 

 
21 

 

 
50 

 

 
 

Oblast Cohort 1, 

number of 

CCs 

1.4 Number of Strategic Plans developed using inclusive/participatory strategic 
planning methods 

Adopted by CCs Completed, not 

adopted yet 

Drafted Developed by 

3rd party 

Dnipro oblast 6 4 1  1 

Ivano-Frankivsk oblast 4 1 1  2 

Kharkiv oblast 2 1 1   

Kherson oblast 3 3    

Kropyvnytskyi oblast 1 1    

Mykolayiv oblast 3 1 1  1 

Ternopil oblast 6 3 1 2  

Total 25 14 5 2 4 
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After preparing all diagnostic reports, DOBRE determined that Slobozhanska, 

Starobohorodchanska, Starosaltivska, Zelenodolska, Sofiivska had strategic plans developed using 

inclusive/participatory strategic planning methods containing activities and strategies. 

DOBRE implementing partner FRDL developed strategic plans for 21 CCs of the 1st Cohort without 

strategic plans. In 4 CCs - Bashtanka, Pechenizhyn, Starobohorodchanska, and Slobozhanska – they 

either already developed plans or already contracted a third party to develop one for them. DOBRE 

completed 19 strategic plans, with two more – Baykovetska and Mykulynetska CCs – experiencing 

a technical problem and drafting an approval expected by the end of November. By the end of the 

period 14 communities officially adopted their new strategic plans - Apostolivska, Askania Nova, 

Bobrynetska, Husyatynska, Ivanivska, Kochubeivska, Muzykivska, Novooleksandrivska, 

Oleksandrivska, Pokrovska, Rohanska, Tsarychanska, Verkhnyanska, and Zavodska. Cohort #2 

CCs completed their diagnostics in the last quarter and will commence the strategic planning 

process in the next quarter. All should finish by February 2018. (The replacement for Bohdanivska 

will take a few months longer. 

 
 

PERFORMANCE 

INDICATOR 

 

Baseline 

Figure 

Target 

for Year 

1 
(2017) 

 

Actual for quarter IV 

(2017) 

Actual for 

Year 1 

(2016- 
2017) 

Target for 

Year 2 

(2018) 

 

 

 

 

1.5 Number of persons 

trained in 

inclusive/participatory 

strategic planning 

 

 

 

 

 
 

46 

 

 

 

 

 
 

500 

1620  

 

 

 

 
 

3453 

 

 

 

 

 
 

250 

  
female 

 
male 

 

1116 

 

504 

  
1

5
-3

5
 

409 

  
3

6
+ 

 

1211 

 
The Community Diagnostic in Cohort #2 determined as a baseline of 46 people trained in 

participatory strategic planning in 2016 in Novoukrainska, Sofiivska, Shumska and Malovyskivska 

CCs. DOBRE (through its partner FRDL) completed the participatory strategic planning effort for 

Cohort #1 communities and started the process for Cohort #2 partners. This included considerable 

involvement of citizens and officials who received training on inclusive/participatory strategic 

planning. Moreover, The RCSO in Ivano-Frankivsk trained officials and local youth in 

Nyzhnoverbizka on this in the latest quarter. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

1.6.Number of LED projects 

implemented 
1 5 0 60 

 
Not applicable at the time of reporting. LED projects will begin starting in the next quarter as CCs 

finish and start implementing their strategic plans. DOBRE established 1 as the baseline, an LED 
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project implemented in Novoukrainska CC. They opened a Center of Youth Initiatives in 2016 with 

World Bank and USAID support. (143,500 HUA, including 13,500 HUA from the local budget.) 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

 
1.7 / DR.4-1Number of USG-supported 

activities designed to promote or 

strengthen the civic participation of women 

 
 

0 

 
 

4 

 
 

0 

 
 

4 

 
 

38 

 
DOBRE (through partner NDI) held Media Marathons in Kharkiv and Kyiv. These allowed women 

to learn more about their role in the decentralization reform and civic participation. DOBRE 

(through NDI) also held a workshop in Kyiv on gender focused caucuses, how to establish them and 

encourage greater cooperation to stimulate civic participation of women in local governance. NDI 

also held a two-day networking event in Vinnytsia - jointly funded by Global 

Communities and the United Kingdom Good Governance Fund - for the local gender-focused 

caucuses (GFCs) from Ternopil, Kirovograd, Khmelnitsky, Zhytomyr, and Vinnytsia oblasts. The 

workshop brought together 32 local women counselors and NGO representatives who support the 

development of GFCs in their respective regions. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for 

Year 1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

1.8.Percentage of citizens reporting 

satisfaction with service delivery 

provided by targeted Consolidated 

Communities 

(annual) 

 
 

21% 

 
 

N/A 

 
 

21% 

 
 

TBD 
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Performance indicator 1.8. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 4% Hrechanopodivska 2% 

 Mogylivska 19% Sofiivska 34% 

 Novooleksandrivska 24% Vasylkivska 6% 

 Pokrovska 13% Verbkivska 29% 

 Slobozhanska 63%   

Dnipro oblast Tsarychanska 37% Zelenodolska 22% 

 Biloberizka 41% Bilshivtsivska 63% 

 Pechenizhynska 25% Mateyivetska 24% 

Ivano-Frankivsk Starobohorodchanska 18% Nyzhnioverbizka 48% 

oblast Verhnyanska 10%   

 Bashtanska 15% Domanivska 3% 

 Oleksandrivska 27% Halycynivska 31% 

 Prybuzhanivska 2% Kamyanomostivska 16% 

   Kutsurubska 11% 

Mykolaiv oblast   Mostivska 14% 

 Merefyanska 5% Starosaltivska 10% 

Kharkiv oblast Rohanska 13%   

 Askania Nova 8% Chaplynska 36% 

 Kochubeivska 7% Prysyvaska 12% 

Kherson oblast Muzykivska 47%   

 Bobrynetska 9% Malovyskivska 15% 

Kropyvnytskiy oblast   Novoukrayinska 18% 

 Baykovetska 65% Shumska 14% 

 Husyatynska 19% Skalatska 18% 

 Ivanivska 16% Terebovlianska 28% 

 Mykulynetska 18% Velykohayivska 49% 

 Skala-Podіlskа 20% Vyshnivetska 42% 

Ternopil oblast Zavodska 15% Zolotopitska 10% 

 

The completion of citizen survey in CCs of Cohorts #2 this quarter allowed DOBRE to update the 

baseline for this indicator based on results in both Cohorts. The 21% represents citizens of 49 CCs. 

Cohort #2 CCs are somewhat more satisfied with service delivery (23% in total) on the baseline 

than Cohort #1 (19% in total). The highest level of satisfaction with service delivery is in 

Baykovetska CC (Cohort #1), Slobozhanska CC (Cohort #1), and Bilshivtsivska CC (Cohort #2). 

The lowest level of satisfaction is in Hrechanopodivska CC (Cohort #2), and Prybuzhanivska CC 

(Cohort #1). This establishes the baseline. Future survey results will monitor progress. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for 

Year 1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 
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1.9 Percentage of citizens who are 

aware of how to access information 

about government services 
(annual) 

 
32% 

 
N/A 

 
32% 

 
 

TBD 

 

Performance indicator 1.9. Disaggregated by СCs and oblasts (Year 1) 

 
 

Oblast 
 

СC 
 

1st cohort 
 

СC 
2nd 

cohort 

 Apostolivska 11% Hrechanopodivska 39% 

 Mogylivska 32% Sofiivska 35% 

 Novooleksandrivska 16% Vasylkivska 16% 

 Pokrovska 19% Verbkivska 50% 

 Slobozhanska 63%   

Dnipro oblast Tsarychanska 25% Zelenodolska 0 

 Biloberizka 16% Bilshivtsivska 40% 

 Pechenizhynska 44% Mateyivetska 25% 

Ivano-Frankivsk Starobohorodchanska 74% Nyzhnioverbizka 48% 

oblast Verhnyanska 20%   

 Bashtanska 40% Domanivska 9% 

 Oleksandrivska 40% Halycynivska 44% 

 Prybuzhanivska 6% Kamyanomostivska 56% 

   Kutsurubska 49% 

Mykolaiv oblast   Mostivska 51% 

 Merefyanska 6% Starosaltivska 20% 

Kharkiv oblast Rohanska 15%   

 Askania Nova 49% Chaplynska 54% 

 Kochubeivska 34% Prysyvaska 44% 

Kherson oblast Muzykivska 68%   

 Bobrynetska 73% Malovyskivska 17% 

Kropyvnytskiy oblast   Novoukrayinska 20% 

 Baykovetska 47% Shumska 53% 

 Husyatynska 41% Skalatska 23% 

 Ivanivska 28% Terebovlianska 19% 

 Mykulynetska 35% Velykohayivska 43% 

 Skala-Podіlskа 37% Vyshnivetska 71% 

Ternopil oblast Zavodska 40% Zolotopitska 33% 

 
The results of the citizen survey conducted in CCs of both Cohorts #1 and #2 allowed DOBRE to 

update the baseline for this indicator. The 32% represents the results for Cohort #1 and #2 CCs. 

Cohort #2 CCs are somewhat more informed about access to information about government 

services (34% in total) than Cohort #1 (30% in total). The highest level of access to information is in 

Starobohorodchanska CC (Cohort #1). The lowest level of satisfaction on access to information is in 

Merefyanska CC and Prybuzhanivska CC (Cohort #1). This establishes the baseline. Future survey 

results will monitor progress. 
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PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

1. 10 Percentage of public services that 

meet or exceed quality standards as 

defined in CC SDIPs 
(annual) 

 
0% 

 
0 

 
0% 

 
50% 

 

Not applicable at the time of reporting. This will occur after developing Service Delivery 

Improvement Plans (SDIPs) in each CC following the strategic planning process. This will begin for 

the majority of Cohort #1 CCs next quarter. During this year Slobozhanska, Starobohorodchanska 

and Pechenizhyn prepared final drafts of SDIPs but will only move to implementation in the next 

quarter. (They did not need strategic planning assistance from DOBRE.) In September 2017 

DOBRE started elaboration of 22 SDIPs in the remaining CCs of Cohort#1. SDIPs development in 
Cohort #2 will start after they complete the strategic planning. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

1.11 Number of inclusive/participatory SDIP 

projects implemented 
0 2 0 0 40 

 

This will occur after developing Service Delivery Improvement Plans (SDIPs) in each CC following 

the strategic planning process. Although Slobozhanska, Starobohorodchanska and Pechenizhyn 

worked on their SDIPs during the period, none started to implement projects yet. Thus DOBRE 

missed the target for Year #1. In September 2017 DOBRE started elaboration of 22 SDIPs in the 

remaining CCs of Cohort#1. SDIPs development in Cohort #2 will start after they complete the 
strategic planning. 

 
 

 
PERFORMANCE INDICATOR 

 

 

Baseline 

Figure 

 
Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 

Target 

for Year 

2 (2018) 

1.12 Total value of service delivery 

improvement co-funding and/or in-kind 

contributions from Consolidated 

Community or citizen sources (USD) 

(annual) 

 

 
0 

 

 

36,000 

USD 

 

 

11,862 

USD 

 

 

720,000 

USD 
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Performance indicator 1.12. Disaggregated by СCs and oblasts; types of grant (Year 1) 

 
 

Oblast 

 
СC (1st cohort) 

Type of grant  
СC (2nd cohort) 

Type of grant 

Long-/short- 
term 

 
USD 

 
In-kind 

Long-/short- 
term 

 
USD 

 
In-kind 

 Apostolivska 0 0 0 Hrechanopodivska 0 0 0 

 Mogylivska 0 0 0 Myrivska 0 0 0 

 Novo- 
oleksandrivska 

 
0 

 
0 

 
0 

 
Sofiivska 

 
0 

 
0 

 
0 

 Pokrovska 0 0 0 Vasylkivska 0 0 0 

 Slobozhanska 0 0 0 Verbkivska 0 0 0 

Dnipro oblast Tsarychanska 4267 0 4267 Zelenodolska 0 0 0 

 Biloberizka 0 0 0 Bilshivtsivska 0 0 0 

 Pechenizhynska 0 0 0 Mateyivetska 0 0 0 

 
Ivano-Frankivsk 

Staro- 

bohorodchanska 
 

0 
 

0 
 

0 
 
Nyzhnioverbizka 

 
0 

 
0 

 
0 

oblast Verhnyanska 0 0 0     

 Bashtanska 0 0 0 Domanivska 0 0 0 

 Oleksandrivska 0 0 0 Halycynivska 0 0 0 

 Prybuzhanivska 0 0 0 Kamyano-mostivska 0 0 0 

     Kutsurubska 0 0 0 

Mykolaiv oblast     Mostivska 0 0 0 

 Merefyanska 0 0 0 Starosaltivska 0 0 0 

Kharkiv oblast Rohanska 0 0 0     

 Askania Nova 0 0 0 Chaplynska 0 0 0 

 Kochubeivska 0 0 0 Prysyvaska 0 0 0 

Kherson oblast Muzykivska 0 0 0     

Kropevnytskiy Bobrynetska 6251 0 6251 Malovyskivska 0 0 0 

oblast     Novoukrayinska 0 0 0 

 Baykovetska 0 0 0 Shumska 0 0 0 

 Husyatynska 0 0 0 Skalatska 0 0 0 

 Ivanivska 0 0 0 Terebovlianska 0 0 0 

 Mykulynetska 0 0 0 Velykohayivska 0 0 0 

 Skala-Podіlskа 0 0 0 Vyshnivetska 0 0 0 

Ternopil oblast Zavodska 1344 0 1344 Zolotopitska 0 0 0 

 
The Quick Wins activity meant DOBRE started accumulating co-funding and/or in-kind 

contributions. The Basketball Court construction in Bobrynetska CC saw an in-kind contribution 

from the community that equals 6,251 USD. Tsarychanska CC contributed in-kind (equivalent of 

4,267 USD) for new computer classes, software and multimedia devices provided by DOBRE to its 

village schools under the Quick Win Grant. DOBRE also constructed the playground and 

sportsground (120 sq.m.) in the village of Uhryn of Zavodska CC with an in-kind CC’s contribution 

of 1,344 USD equivalent. The remaining Quick Win projects and Youth projects (already in process 

in many cases) for Cohort #1 CCs will finalize in the next quarter. 
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PERFORMANCE INDICATOR 

 

 

Baseline 

Figure 

 

Target 

for Year 

1 

(2017) 

 
Actual 

for Year 

1 

(2016- 

2017) 

 

 
Target 

for Year 

2 (2018) 

 

1.13 Percentage of Consolidated 

Community annual budgets that devote 

resources to priority services identified 

through inclusive/participatory strategic 

planning 

(annual) 

 

 

 
0 

 

 

 
0% 

 

 

 
2% 

 

 

 
100% 

 

The SDIP process started in Slobozhanska, Starobohorodchanska and Pechenizhyn in the previous 

quarters. (These 3 don’t need strategic planning assistance from DOBRE.) The budget of 

Pechenizhyn CC for 2017 devotes resources to priority services identified through 

inclusive/participatory strategic planning (solid waste management). Strategic planning in Cohort 

#1 started in March 2017. Therefore, in Year #1 we did not plan to see any results. 

Only with the 2018 budget (Year 2) will the strategic planning in Cohort #1 (and perhaps in a few 

Cohort #2 CCs) significantly influence this indicator. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 
Actual for 

Year 1 

(2016-2017) 

 
Target for 

Year 2 (2018) 

1.14 Percentage of citizens who state 

confidence in Consolidated 

Communities’ stewardship of public 

assets 

(annual) 

 
 

36% 

 
 

N/A 

 
 

36% 

 
 

TBD 
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Performance indicator 1.14. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 22% Hrechanopodivska 12% 

 Mogylivska 31% Sofiivska 45% 

 Novooleksandrivska 49% Vasylkivska 48% 

 Pokrovska 39% Verbkivska 54% 

 Slobozhanska 75% Zelenodolska 38% 

Dnipro oblast Tsarychanska 59%   

 Biloberizka 60% Bilshivtsivska 62% 

 Pechenizhynska 66% Mateyivetska 36% 

 Starobohorodchanska 71% Nyzhnioverbizka 62% 

Ivano-Frankivsk oblast Verhnyanska 17%   

 Bashtanska 26% Domanivska 11% 

 Oleksandrivska 18% Halycynivska 18% 

 Prybuzhanivska 33% Kamyanomostivska 65% 

   Kutsurubska 31% 

Mykolaiv oblast   Mostivska 58% 

 Merefyanska 15% Starosaltivska 20% 

Kharkiv oblast Rohanska 18%   

 Askania Nova 24% Chaplynska 41% 

 Kochubeivska 22% Prysyvaska 57% 

Kherson oblast Muzykivska 39%   

 Bobrynetska 34% Malovyskivska 29% 

Kropyvnytskiy oblast   Novoukrayinska 49% 

 Baykovetska 63% Shumska 39% 

 Husyatynska 38% Skalatska 28% 

 Ivanivska 38% Terebovlianska 13% 

 Mykulynetska 25% Velykohayivska 53% 

 Skala-Podіlskа 27% Vyshnivetska 68% 

Ternopil oblast Zavodska 42% Zolotopitska 23% 

 
DOBRE conducted the survey in CCs of the Cohort #2 and updated the baseline for this indicator. 

The 36% represents the total for both Cohort #1 and #2 CCs. The highest level of citizen confidence 

in  stewardship  of  assets  was  in  Slobozhanska  CC  (Cohort  #1).  The   survey   found   the 

lowest level of citizen confidence in Domanivska CC and Hrechanopodivska CC (Cohort #2). This 

establishes the baseline. Future survey results will monitor progress. 
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PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual for 

Year 1 

(2016- 

2017) 

 
Target for 

Year 2 

(2018) 

1.15. Percentage of citizens who state that 

the Consolidated Community annual 

budget process is transparent/inclusive 

(annual) 

 
 

2% 

 
 

N/A 

 
 

2% 

 
 

TBD 

 

Performance indicator 1.15. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC () 1st cohort СC () 2nd cohort 

 Apostolivska 1% Hrechanopodivska 0% 

 Mogylivska 4% Sofiivska 1% 

 Novooleksandrivska 2% Vasylkivska 2% 

 Pokrovska 2% Verbkivska 1% 

 Slobozhanska 7% Zelenodolska 1% 

Dnipro oblast Tsarychanska 3%   

 Biloberizka 2% Bilshivtsivska 2% 

 Pechenizhynska 2% Mateyivetska 1% 

 Starobohorodchanska 3% Nyzhnioverbizka 2% 

Ivano-Frankivsk oblast Verhnyanska 1%   

 Bashtanska 0 Domanivska 2% 

 Oleksandrivska 0 Halycynivska 1% 

 Prybuzhanivska 0 Kamyanomostivska 7% 

   Kutsurubska 5% 

Mykolaiv oblast   Mostivska 2% 

 Merefyanska 0% Starosaltivska 0 

Kharkiv oblast Rohanska 2%   

 Askania Nova 2% Chaplynska 1% 

 Kochubeivska 2% Prysyvaska 1% 

Kherson oblast Muzykivska 9%   

 Bobrynetska 10% Malovyskivska 2% 

Kropyvnytskiy oblast   Novoukrayinska 3% 

 Baykovetska 11% Shumska 2% 

 Husyatynska 3% Skalatska 1% 

 Ivanivska 5% Terebovlianska 0% 

 Mykulynetska 1% Velykohayivska 3% 

 Skala-Podіlskа 7% Vyshnivetska 4% 

Ternopil oblast Zavodska 6% Zolotopitska 0% 

 
DOBRE updated the baseline for this indicator taking into account the results of the survey in CCs 

of Cohort #2 conducted in this quarter. The 2% represents the total for both Cohort #1 and Cohort 

#2. The highest level of satisfaction that the annual budget process is transparent/inclusive was in 
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Baykovetska CC and Bobrynetska CC (Cohort #1). The survey found the lowest level of 

satisfaction with the inclusiveness and transparency of the budget process in Hrechanopodivska CC 

(Cohort #2). However, all CCs face significant negative perception related to budget transparency. 

DOBRE needs to make this a major emphasis in future programming. This establishes the baseline. 

Future survey results will monitor progress. 

 

 
PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for 

Year 1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

1.16 Number of targeted Consolidated 
Communities that make budget data 

publically available 

(annual) 

 
 

0 

 
 

0 

 
 

0 

 
 

10 

 
DOBRE implemented the PMCI tool during the year for Cohort #1 and Cohort #2. Sub-category 2.1 

“Budget Development and Execution” measures this and we propose using Level 4 as the criteria to 

meet the qualifications for this indicator. That means: “CC Budget is developed inclusively, with 

some period or process for public comment on the content – such as public meetings, or collected 

feedback and published responses. The budget is formatted and in clear terms citizens can easily 

understand. Budget is generally in line with current strategic plan. CC monitors expenditure and 

revenues, then issues quarterly and annual budget execution reports. CC publishes budget execution 

reports publicly.” DOBRE set the baseline as 0 based on the findings of the PMCI. In Cohort #1, 2 

CCs received 3 out of 5, 9 CCs received 2, 13 CCs received 1 and 1 CC received 0. In Cohort #2, 1 

CC received 3 out of 5, 16 CCs received 2, 7 CCs received 1. We expect to increase this indicator in 

CCs next year based on assistance the program will provide. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

1.17 Percentage of Consolidated 

Community annual budgets that devote 

resources to gender-sensitive issues 

and/or priorities 

(annual) 

 
 

0 

 
 

0 

 
 

0 

 
 

15% 

 
Nothing to report. Year 1 will see no results from this as it reflects the 2017 budget and DOBRE 

provided no assistance in this area in the fall of 2016. 
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PERFORMANCE 

INDICATOR 

 

Baseline 

Figure 

Target 

for Year 

1 
(2017) 

 

Actual for quarter IV 

(2017) 

Actual for 

Year 1 

(2016- 
2017) 

Target 

for Year 

2 (2018) 

 

 

 
1.18 Number of 

Consolidated 

Community officials 

trained in core financial 

functions 

 

 

 

 

 

49 

 
100 

68  

 

 

 

 

158 

 

 

 

 

 

300 

 female male 

 

 

 
50 

 

 

 
18 

 
1

5
- 

3
5

  

22 

  
3

6
+  

46 
 

Performance indicator 1.18. Disaggregated by СCs and oblasts; age and gender (IV quarter) 

 

Oblast СC (1st cohort) female male 15-35 36+ СC (2nd cohort) female male 15-35 36+ 

 

 

 

 

 

 

Dnipro oblast 

Apostolivska 0 0 0 0 Hrechanopodivska 0 0 0 0 

Mogylivska 0 0 0 0 Myrivska 0 0 0 0 

Novooleksandrivska 0 0 0 0 Sofiivska 0 0 0 0 

Pokrovska 0 0 0 0 Vasylkivska 0 0 0 0 

Slobozhanska 0 0 0 0 Verbkivska 0 0 0 0 

Tsarychanska 0 0 0 0 Zelenodolska 0 0 0 0 

 

 
Ivano- 

Frankivsk 

oblast 

Biloberizka 1 1 0 2 Bilshivtsivska 0 0 0 0 

Pechenizhynska 8 3 8 3 Mateyivetska 0 0 0 0 

Starobohorodchanska 8 3 7 4 Nyzhnioverbizka 0 0 0 0 

Verhnyanska 14 5 9 10 
     

 

 

 

 
Mykolaiv 

oblast 

Bashtanska 0 0 0 0 Domanivska 2 0 1 1 

Oleksandrivska 0 0 0 0 Halycynivska 0 1 1 0 

Prybuzhanivska 0 0 0 0 Kamyanomostivska 0 0 0 0 

     Kutsurubska 0 0 0 0 

     
Mostivska 8 2 1 9 

 

Kharkiv oblast 

Merefyanska 0 0 0 0 Starosaltivska 0 0 0 0 

Rohanska 0 0 0 0 
     

 

 
 

Kherson oblast 

Askania Nova 0 0 0 0 Chaplynska 0 0 0 0 

Kochubeivska 0 0 0 0 Prysyvaska 0 0 0 0 

Muzykivska 0 0 0 0 
     

Kropevnytskiy/ 

Kirovograd 

oblast 

Bobrynetska 0 0 0 0 Malovyskivska 0 0 0 0 

     
Novoukrayinska 9 3 0 12 

 

 

 

 

 

 

Ternopil oblast 

Baykovetska 0 0 0 0 Shumska 0 0 0 0 

Husyatynska 0 0 0 0 Skalatska 0 0 0 0 

Ivanivska 0 0 0 0 Terebovlianska 0 0 0 0 

Mykulynetska 0 0 0 0 Velykohayivska 0 0 0 0 

Skala-Podіlskа 0 0 0 0 Vyshnivetska 0 0 0 0 

Zavodska 0 0 0 0 Zolotopitska 0 0 0 0 
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As a baseline, DOBRE determined that 49 officials received training on core financial functions in 

2016. Officials from Kamyanomostivska and Kutsurubska in Mykolayiv Oblasts participated in a 

"Budget Processes in CCs: Participatory Budgeting" training. In addition, officials from CCs in 

Kherson participated in a training on participatory budgeting. “Hands-on” training in the 

management of CC assets and human & natural resources was part of the agenda of the DOBRE 

Boost Conference held in Ternopil Oblast in June 2017. The training happened during the parallel 

workshops targeting this issue. The issue of training public officials in core financial functions will 

take on greater focus in future quarters. 

CC Officials in Mykolayiv oblast (Mostivska, Domanivska and Halytsynivska CC) participated in 

trainings on Budget processes in CC and participatory budgeting organized by the RCSO. The 

RCSO also invited local active citizens as well. In addition, officials from Novoukrainska CC 

attended training on public budgeting in CCs organized by the Kirovograd RCSO. The Ivano- 

Frankivsk RSCO conducted a number of trainings on participatory budgeting (August 2017). Local 

CC officials, including council members, attended these trainings. Hence, these officials got new 

knowledge regarding local budgeting process, and it comprised of community member 

involvement at the stage of budget planning. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

1.19 Number of transparent/inclusive 

local budgets developed 
(annual) 

 

0 

 

0 

 

0 

 

10 

 

Year 1 will reflect the 2017 CC budget and since DOBRE did not work in this sphere in 2016 it 

will show no results. However, DOBRE established the baseline of 0 based on the PMCI. 

According to the PMCI methodology, CCs must receive at least 4 out of 5 for indicator 2.1 

“Budget Development and Execution” to consider a local budget inclusive and transparent. The 

average score for Cohort #1 CCs is 1.44 and for Cohort #2 CCs is 1.75, so no CCs developed 

their budget transparently and inclusively. We expect to increase this indicator in targeted CCs 

next year. 

 
 

PERFORMANCE INDICATOR 

Baseline 

Figure 

(first half 

of 2017) 

Target 

for 

Year 1 

(2017) 

Actual 

for Year 

1 

(2017) 

 

Target 

for Year 

2 (2018) 

1. 20 Percentage increase in OSR 

raised by Consolidated Communities 

(annual) 

 
43.7 %. 

 
N/A 

 
43.7 %. 

 
5% 
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Baseline: % of OSR in the budget of CCs for the 6 months of 2017 (January-June of 2017). 
 

 

Oblast 

 

СC (1st cohort) 
 

% of OSR 

 

СC (2nd cohort) 
 

% of OSR 

  

Apostolivska 

 
 

43.0 

Hrechano- 

podivska 

 
 

78.5 

 Mogylivska 51.3 Sofiivska 53.6 

 Novo- 

oleksandrivska 

 
 

77.2 

 

Vasylkivska 

 
 

44.3 

 Pokrovska 46.8 Verbkivska 68.7 

 Slobozhanska 89.0 Zelenodolska 74.0 

Dnipro oblast Tsarychanska 45.1   

 Biloberizka 14.6 Bilshivtsivska 20.9 

 Pechenizhynska 15.3 Mateyivetska 23.3 

Ivano- 
Frankivsk 

Staro-bohorodchanska 27.0 Nyzhnio-verbizka 19.3 

oblast Verhnyanska 20.4   

 Bashtanska 47.5 Domanivska 38.7 

 Oleksandrivska 35.8 Halycynivska 76.6 

 Prybuzhanivska 37,8 Kamyano-mostivska 27.3 

    

 
 

Kutsurubska 

 

 

 
41.6 

 

 
Mykolaiv 

oblast 

   

 
 

Mostivska 

 

 

 
44.2 

 Merefyanska 46.9 Starosaltivska 46.6 

Kharkiv oblast Rohanska 66.6   

 Askania Nova 32.4 Chaplynska 47.1 

 Kochubeivska 29.7 Prysyvaska 32.2 

Kherson oblast Muzykivska 56.7   

Kropevnytskiy/ 
Kirovograd 

Bobrynetska 53.8 Malovyskivska 52.5 

oblast 
  

Novoukrayinska 54.7 

 Baykovetska 79.4 Shumska 28.1 

Ternopil oblast Husyatynska 58.4 Skalatska 34.8 
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 Ivanivska 26.3 Terebovlianska 36.1 

Mykulynetska 34.7 Velykohayivska 46.3 

Skala-Podіlskа 29.5 Vyshnivetska 22.7 

Zavodska 48.9 Zolotopitska 14.2 

Verkhovna Rada changed the law on OSR in 2016 to eliminate local excise taxes. This means that 

DOBRE cannot compare future years against 2016. So DOBRE decided to take 2017 as a base-line 

and moving forward will use that number as the comparative. 

We calculated the factual average percentage in OSR raised by Consolidated Communities in the 

first half of 2017 that is 43.7 %. To calculate % of OSR we used the Treasury reports of CCs for 

the first half of 2017; analysis of implementation of the income plan of general and special fund for 

the first half of 2017, the form of ATC’s software. Later on the base-line may change when we will 

have local budget reports for 2017 
 

 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for 

Year 1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

2.1 Percentage of citizens reporting 

satisfaction with local government 

activities for citizen engagement 
(annual) 

 
19% 

 
N/A 

 
19% 

 
TBD 

 
Performance indicator 2.1. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 16% Hrechanopodivska 12% 

 Mogylivska 33% Sofiivska 17% 

 Novooleksandrivska 31% Vasylkivska 12% 

 Pokrovska 35% Verbkivska 24% 

 Slobozhanska 28% Zelenodolska 11% 

Dnipro oblast Tsarychanska 48%   

 Biloberizka 45% Bilshivtsivska 30% 

 Pechenizhynska 48% Mateyivetska 30% 

Ivano- 
Frankivsk Starobohorodchanska 25% Nyzhnioverbizka 32% 

oblast Verhnyanska 17%   

 Bashtanska 11% Domanivska 6% 

 Oleksandrivska 7% Halycynivska 12% 

 Prybuzhanivska 5% Kamyanomostivska 33% 

Mykolaiv   Kutsurubska 14% 

oblast   Mostivska 17% 

 Merefyanska 2% Starosaltivska 9% 

Kharkiv oblast Rohanska 10%   

 Askania Nova 7% Chaplynska 20% 

Kherson oblast Kochubeivska 12% Prysyvaska 18% 
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 Muzykivska 23%   

Kropyvnytskiy 

oblast 

Bobrynetska 20% Malovyskivska 7% 

  Novoukrayinska 12% 

 

 

 

 

 

 

Ternopil oblast 

Baykovetska 33% Shumska 24% 

Husyatynska 15% Skalatska 16% 

Ivanivska 36% Terebovlianska 6% 

Mykulynetska 15% Velykohayivska 22% 

Skala-Podіlskа 12% Vyshnivetska 32% 

Zavodska 34% Zolotopitska 12% 

 

The results of the citizen survey conducted in CCs of Cohort #2 allowed DOBRE to update the 

baseline for this indicator. The 19% represents the total for both Cohort #1 and Cohort #2 CCs. 

Cohort #2 CCs citizens are somewhat less satisfied with local government activities for citizen 

engagement (16% in total) than Cohort #1 citizens (21% in total). The highest level of satisfaction 

was in Pechenizhyn CC (Cohort #1), Tsarychanska CC (Cohort #1) and Biloberizka CC (Cohort 

#1). The survey found the lowest level of satisfaction with citizen engagement in Merefyanska CC 

(Cohort #1). This establishes the baseline. Future survey results will monitor progress. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

2.2 Number of citizens participating in 

local government activities for citizen 

engagement 

 
0 

 
500 

 
447 

 

2004 
 

1500 

 
Performance indicator 2.2. Disaggregated by СCs and oblasts; CBO, CSO and members other groups (IV 

quarter) 

 

Dnipro oblast 

 
CCs 

First cohort Second cohort 

Apost 
olivsk 

a 

Mogyl 
ivska 

Novooleks 
andrivska 

Pokro 
vska 

Slobozha 
nska 

Tsarych 
anska 

Hrech 
anopo 
divska 

 

Myrivska 
Sofiiv 
ska 

Vasylki 
vska 

Verbki 
vska 

Zelen 
odolsk 

a 

CBO, CSO (total)  

2 
 

9 
 

0 
 

4 
 

2 
 

3 
 

0 
 

0 
 

9 
 

0 
 

1 
 

9 

marginalized/vulne

r able group 

CSOs/CBOs (group 

working on LGBTI 

issues (DR.4.2-2a) 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

women’s rights 

groups (DR.4.2-2b) 

 

0 
 

0 
 

0 
 

1 
 

1 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

1 

indigenous people’s 

groups (DR.4.2-2c) 

 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 

disability rights 

organizations 

(DR.4.2-2d) 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

1 

 

0 

 

0 

 

0 
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groups working on 

religious freedom 

(DR.4.2-2e) 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

youth groups 1 8 0 2 0 0 0 0 1 0 0 0 

IDP groups 0 0 0 0 0 0 0 0 0 0 0 0 

elderly people 

groups 

 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

0 
 

1 
 

0 
 

0 
 

4 

 

 
 

Ivano-Frankivsk oblast 
 

CCs 
First cohort Second cohort 

Biloberizk 
a 

Pecheniz 
hynska 

Starobohor 
odchanska 

Verhnyan 
ska 

Bilshivtsiv 
ska 

Mateyivet 
ska 

Nyzhnioverbi 
zka 

CBO, CSO (total)        

marginalized/vulnera 
ble group CSOs/CBOs 

(group working on 
LGBTI issues (DR.4.2- 

2a) 

       

women’s rights 
groups (DR.4.2-2b) 

       

indigenous people’s 
groups (DR.4.2-2c) 

       

disability rights 
organizations 
(DR.4.2-2d) 

       

groups working on 
religious freedom 

(DR.4.2-2e) 

       

youth groups        

IDP groups        

elderly people 
groups 

       

 

 
 

Mykolaiv oblast 

 

CCs 
First cohort Second cohort 

Bashtansk 
a 

Oleksandri 
vska 

Prybuzhani 
vska 

Domanivs 
ka 

Halycyniv 
ska 

Kamyanomo 
stivska 

Kutsurubs 
ka 

Mostivsk 
a 

CBO, CSO (total)         

marginalized/vulnerable 
group CSOs/CBOs (group 
working on LGBTI issues 

(DR.4.2-2a) 

        

women’s rights groups 
(DR.4.2-2b) 

        

indigenous people’s 
groups (DR.4.2-2c) 

        

disability rights 
organizations (DR.4.2- 

2d) 
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groups working on 
religious freedom 

(DR.4.2-2e) 

        

youth groups         

IDP groups         

elderly people groups         

 

 
 

Kharkiv oblast 

 

CCs 
First cohort Second cohort 

Merefyanska Rohanska Starosaltivska 

CBO, CSO (total)    

marginalized/vulnerable group 
CSOs/CBOs (group working on 

LGBTI issues (DR.4.2-2a) 

   

women’s rights groups 
(DR.4.2-2b) 

   

indigenous people’s groups 
(DR.4.2-2c) 

   

disability rights organizations 
(DR.4.2-2d) 

   

groups working on religious 
freedom (DR.4.2-2e) 

   

youth groups    

IDP groups    

elderly people groups    

 

 
 

Kherson oblast 

 

CCs 
First cohort Second cohort 

Askania 
Nova 

Kochubeivsk 
a 

Muzykivsk 
a 

Chaplynska Prysyvaska 

CBO, CSO (total)      

marginalized/vulnerable 
group CSOs/CBOs (group 
working on LGBTI issues 

(DR.4.2-2a) 

     

women’s rights groups 
(DR.4.2-2b) 

     

indigenous people’s groups 
(DR.4.2-2c) 

     

disability rights organizations 
(DR.4.2-2d) 

     

groups working on religious 
freedom (DR.4.2-2e) 

     

youth groups      

IDP groups      

elderly people groups      
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Kropevnytskiy / Kirovograd oblast 

CCs 
First cohort Second cohort 

Bobrynetska Malovyskivska Novoukrayinska 

CBO, CSO (total)  4 2 

marginalized/vulnerable group 
CSOs/CBOs (group working on 

LGBTI issues (DR.4.2-2a) 

  
0 

 
0 

women’s rights groups (DR.4.2-2b)  0 0 

indigenous people’s groups (DR.4.2- 
2c) 

 
0 0 

disability rights organizations 
(DR.4.2-2d) 

 
0 0 

groups working on religious 
freedom (DR.4.2-2e) 

 
0 0 

youth groups  0 0 

IDP groups  0 0 

elderly people groups  0 0 

 

 
 

Ternopil oblast 

 

CCs 
First cohort Second cohort 

Baykov 
etska 

Husyat 
ynska 

Ivani 
vska 

Mykuly 
netska 

Skala- 
Podіlskа 

Zavodsk 
a 

Shums 
ka 

Skala 
tska 

Terebo 
vlianska 

Velykoh 
ayivska 

Vyshniv 
etska 

Zolotop 
itska 

CBO, CSO (total)        5     

marginalized/vulnerable 
group CSOs/CBOs (group 
working on LGBTI issues 

(DR.4.2-2a) 

        

 

0 

    

women’s rights groups 
(DR.4.2-2b) 

        

0 
    

indigenous people’s 
groups (DR.4.2-2c) 

        

0 
    

disability rights 
organizations (DR.4.2- 

2d) 

        

0 

    

groups working on 
religious freedom 

(DR.4.2-2e) 

        

0 

    

youth groups        5     

IDP groups        0     

elderly people groups        0     

 

In the first 2 quarters, DOBRE helped 8 partner CCs hold community sessions to gather service 

priorities. Another four CCs held youth roundtables. Another 4 CCs held information and consultation 

sessions with local activists. Finally, Slobozhanska and Novooleksandrivska increased participation 

in local council sessions after greater publicity inviting citizens to attend. In the 3rd quarter DOBRE 

assisted Hromadi to conduct several activities on citizen engagement in CCs. In Mykolaiv, CCs held 

“round tables” and “Fairs of Opportunities” for youth engagement. In Dnipropetrovsk, all CCs held 

information and consultation sessions with local activists. Participants included members from local 

CBOs and CSOs. Among them included one organization of pensioners, one organization of War 

veterans in Afghanistan and several local NGOs. In addition, many active young people participated 
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in these activities. In addition, CCs in Ternopil undertook a series of Open Door activities (followed 

by creating citizen initiative groups and setting the stage for more structured activities in the future). 

This represented new forms of interaction for both the CCs and citizens – a unique discourse, with 

tough questions and sincere answers. Biloberizka launched a children’s drawing contest on the vision 

of their community in the future, as a means for engaging citizens and building cohesion in the newly 

consolidated community. It may serve as a good case on the diversity of mechanisms for government- 

citizen engagement and dialogue. The number of local government initiated activities aimed at citizen 

engagement in governance processes will continue growing in future quarters. 

In the 4th quarter in the western region (Ivano-Frankivsk and Ternopil Oblasts), Shumska and 

Skalatska introduced two new types of activities. In Skalatska, they held an activity linking open-air 

activities and sports aimed at promoting citizen engagement in the community. This activity provided 

a relaxed environment for better integration between the authorities and the population. In 

Shumska, they established an Economic Development Committee. Both activities engaged public 

officials and ordinary citizens in planning, preparation and carrying them out. 

In the latest quarter, DOBRE and partner RCSOs assisted CCs to conduct several activities on citizen 

engagement. The RCSO in Dnipro provided several meetings with active citizens and local 

government representatives on the topic “Deliberative democracy in CC”. They also organized 

‘Roundtables’ - “Citizen Activity as a Basis of Community Development”, attended by 34 

participants from all CCs in Dnipro oblast. The Kirovograd RCSO conducted public street events: 

“Hromada affects” in Bobrynetska and Novoukrainska, with over 170 participants. In Malovyskivska 

CC, they held several meetings on CC brand development with active local citizens and officials. In 

Kharkiv, the RCSO held a roundtable on community development, attended by 28 participants from 

Starosaltivska CC, with deputies of local councils, Hromada officials, CSO members and media. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Targe 

t for 

Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

2.3. Percentage of citizens who believe 

that YLCs are an effective tool to 

engage local government on behalf of 

youth 

(annual) 

 
 

22% 

 
 

N/A 

 
 

22% 

 
 

TBD 

 
Performance indicator 2.3. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 18% Hrechanopodivska 30% 

 Mogylivska 20% Sofiivska 17% 

 Novooleksandrivska 21% Vasylkivska 15% 

 Pokrovska 24% Verbkivska 17% 

 Slobozhanska 51% Zelenodolska 37% 

Dnipro oblast Tsarychanska 30%   

 Biloberizka 19% Bilshivtsivska 32% 

Ivano-Frankivsk Pechenizhynska 7% Mateyivetska 18% 

oblast Starobohorodchanska 23% Nyzhnioverbizka 28% 
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 Verhnyanska 18%   

 

 

 

 

 
Mykolaiv oblast 

Bashtanska 29% Domanivska 2% 

Oleksandrivska 4% Halycynivska 6% 

Prybuzhanivska 3% Kamyanomostivska 30% 

  Kutsurubska 27% 

  Mostivska 15% 

 

 
Kharkiv oblast 

 
Merefyanska 

13% 
 

Starosaltivska 
12% 

Rohanska 8%   

 

 
 

Kherson oblast 

Askania Nova 3% Chaplynska 6% 

Kochubeivska 2% Prysyvaska 17% 

Muzykivska 30%   

Kropevnytskiy/ 

Kirovograd oblast 

Bobrynetska 21% Malovyskivska 22% 

  Novoukrayinska 19% 

 

 

 

 

 

 

Ternopil oblast 

Baykovetska 36% Shumska 36% 

Husyatynska 43% Skalatska 27% 

Ivanivska 27% Terebovlianska 28% 

Mykulynetska 15% Velykohayivska 48% 

Skala-Podіlskа 49% Vyshnivetska 46% 

Zavodska 29% Zolotopitska 12% 

 

DOBRE updated the baseline for this indicator taking into account results of the survey conducted 

in Cohort #2 CCs this quarter. As Youth Local Councils do not yet exist in all CCs, the survey 

asked citizens about youth engagement mechanisms. 22% represents the population of CCs of both 

Cohort#1 and Cohort #2. The highest percentage of citizens who believe that youth engagement 

mechanisms are an effective tool to engage local government on behalf of youth is in Slobozhanska 

CC (Cohort #1) and Skala-Podilska CC (Cohort #1). The lowest was in Kochubeivs'ka CC (Cohort 

#1), Askania Nova CC (Cohort #1), Prybuzhanivska CC (Cohort #1), and Domanivska CC (Cohort 

#2). This establishes the baseline. Future survey results will monitor progress. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

2.4 Percentage of partner CSOs/CBOs 

that demonstrate improved 

organizational capacity to sustainably 

engage in Consolidated Community 

processes 
(annual) 

 

 
0 

 

 
0 

 

 
0 

 

 
TBD 

 
Nothing to report. Over the reporting period, DOBRE partner RCSOs adapted GC’s Appreciative 

Review of Capacity (ARC) methodology to Ukrainian context based on their experience of working 

with local activists and CSOs. In August – September 2017, RCSOs have completed assessments of 

local CSOs or informal initiative groups in all Cohort 1 CCs, and a majority of Cohort 2 CCs (the 

activity will be completed by November 2017), in all oblasts except Dnipropetrovsk.  DOBRE has 
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baseline data on the capacity of local CSOs and in future years will use the ARC methodology to 

measure improved capacity to engage. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 

Target 

for Year 

2 (2018) 

 

2.5. Number of e-governance tools 

adopted by Consolidated Communities 

and/or partner CSOs/CBOs 

 
 

0 

 
 

2 

 
 

3 

 
 

3 

 
 

4 

 
DOBRE sub-awardee Committee of Voters of Ukraine (Odesa CVU) facilitated via its trainings 

usage of Prozorro system in Bobrynetska and Prybuzhanivska CCs, and E-data in Oleksandrivska 

and Prybuzhanivska CCs of Cohort #1. 

DOBRE (partner SocialBoost) through its Solutions Incubator developed eight e-tools this year but 

Starobohorodchanska CC. adopted only one, BeeGarbageCollection – an automated controlling 

system of collected solid waste from the citizens and organizations-. Others developed but not yet 

adopted include: 1) MyOSBB - e-service for communication between condominiums management 

and their citizens and control of its budget, as well; 2)Instant Carma - e-service, which takes 

video-complaint of aggressive driving for police informing and violations fixing; 3) Quicker 

(Charity outsourcing platform) – online platform, combining IT-community for the exchange of 

professional experience, career development and job search; 4) Housing.ukr - service, which 

explains tariffs, subsidies, OSBB and energy efficiency in plain language. And automates all 

calculations; 5) TourDnipro - mobile app that guides active citizens and tourists through the 

region and the city, consolidates touristic information and helps communities to equip the most 

popular routes; 6) Ivano-Frankivsk – child-friendly city - web-site and interactive map of kid’s 

playgrounds, places of entertainment and education for children, and 7) Travel around IF - mobile 

app for tourists in Ivano-Frankovsk (you can make your route around the city, calculate the cost of 

travel and book interesting quest around the city). 
 

 

 
 

 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

 
2.6. Number of local government 

activities for citizen engagement 

 
 

0 

 
 

50 

 
 

17 

 
 

86 

 

225 
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Performance indicator 2.6. Disaggregated by СCs and oblasts; 

 

Oblast СC (1st cohort) totals СC (2nd cohort) totals 

 Apostolivska 1 Hrechanopodivska 1 

 Mogylivska 1 Myrivska 0 

 Novooleksandrivska 1 Sofiivska 1 

 Pokrovska 1 Vasylkivska 0 

 Slobozhanska  Verbkivska 0 

Dnipro oblast Tsarychanska 1 Zelenodolska 1 

 Biloberizka 0 Bilshivtsivska 0 

 Pechenizhynska 0 Mateyivetska 0 

 Starobohorodchanska 0 Nyzhnioverbizka 0 

Ivano-Frankivsk oblast Verhnyanska 0 
  

 Bashtanska 0 Domanivska 0 

 Oleksandrivska 0 Halycynivska 0 

 Prybuzhanivska 0 Kamyanomostivska 0 

   Kutsurubska 0 

Mykolaiv oblast   Mostivska 0 

 Merefyanska 0 Starosaltivska 1 

Kharkiv oblast Rohanska 0 
  

 Askania Nova 0 Chaplynska 0 

 Kochubeivska 0 Prysyvaska 0 

Kherson oblast Muzykivska 0 
  

 Bobrynetska 1 Malovyskivska 3 

Kirovograd oblast   Novoukrayinska 1 

 Baykovetska 0 Shumska 1 

 Husyatynska 0 Skalatska 1 

 Ivanivska 0 Terebovlianska 0 

 Mykulynetska 0 Velykohayivska 0 

 Skala-Podіlskа 0 Vyshnivetska 0 

Ternopil oblast Zavodska 0 Zolotopitska 0 

 

 
The activities in 2.2 (see above) generate the number of activities for this indicator. This will only 

increase as partner CCs start to implement the citizen engagement mechanisms they selected. 

Hopefully, this will also help improve indicators related to engagement, trust and transparency. 
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PERFORMANC 

E INDICATOR 

 

Baseline 

Figure 

Target 

for 

Year 1 
(2017) 

 

Actual for quarter IV (2017) 
Actual for 

Year 1 

(2016-2017) 

Target for 

Year 2 

(2018) 

 

 

 
 

2.7 Number of 

persons trained in 

citizen engagement 

best practices 

 

 

 

 

 
0 

 

 

 

 

 
600 

1758  

 

 

 

 
 

3223 

 

 

 

 

 
 

1200 

 
female male CC officials CBO members 

  

1368 

 

390 

 
307 

 
56 

1
5-

3
5

 

648 

3
6

+ 1110 

 

Performance Indicator 2.7 Disaggregated by СC & Oblast (IV quarter) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 24 Hrechanopodivska 0 

 Mogylivska 45 Myrivska 0 

 Novooleksandrivska 3 Sofiivska 0 

 Pokrovska 24 Vasylkivska 11 

 Slobozhanska 38 Verbkivska 17 

Dnipropetrovska oblast Tsarychanska 35 Zelenodolska 0 

 Biloberizka 69 Bilshivtsivska 17 

 Pechenizhynska 39 Mateyivetska 23 

 Starobohorodchanska 51 Nyzhnioverbizka 18 

Ivano-Frankivska oblast Verhnyanska 56   

 Bashtanska 78 Domanivska 46 

 Oleksandrivska 76 Halycynivska 74 

 Prybuzhanivska 79 Kamyanomostivska 40 

   Kutsurubska 30 

Mykolayivska oblast 
  

Mostivska 40 

 Merefyanska 46 Starosaltivska 0 

Kharkivska oblast Rohanska 100   

 Askania Nova 26 Chaplynska 6 

 Kochubeivska 12 Prysyvaska 8 

Khersonska oblast Muzykivska 34   

 Bobrynetska 71 Malovyskivska 30 

Kirovohradska oblast 
  

Novoukrayinska 52 

 Baykovetska 30 Shumska 19 

 Husiatynska 36 Skalatska 21 

 Ivanivska 58 Terebovlianska 60 

 Mykulynetska 23 Velykohayivska 23 

 Skalopodіlskа 36 Vyshnivetska 11 

Ternopilska oblast Zavodska 19 Zolotopitska 1 
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In this quarter, DOBRE partner NDI completed its basic trainings on gender responsive budgeting. 

RCSOs continued training on citizen engagement in Cohort #1 and #2 CCs. Topics included: 

 “Effective collaboration mechanisms between community and government” (Kirovohrad) 

 “Writing a project proposal” (Kirovohrad) 

 “30 fundraising tools” (Kirovohrad) 

 “Building a communication strategy in the community” (Kirovohrad) 

 “Citizen involvement in community development and decision-making processes” (Kherson) 

 “Leverage resources (fundraising) for community development” (Kherson) 

 “Conflicts and Dialogue Techniques to Prevent Conflicts in the Community” (Kherson) 

 “Community Activation Tools” (Mykolaiv) 

 “Business in communities as a pledge of their economic development” (Mykolaiv) 

 “Leadership and community communication for constructive collaboration” 

(Dnipropetrovsk) 

 “Participation and Communication” (Kharkiv) 

 “E-government: a new level of collaboration between Citizens and Government” (Kharkiv) 

The Kherson RCSO also conducted the interactive game “Svit hromad” for citizens in Askania Nova 

CC, and the Kirovograd RCSO conducted it in Bobrynetska. This game helps to increase citizen 

engagement and enhance knowledge of processes in their CC. DOBRE partner UCMC conducted 

a training “How to Make Community More Open and Interesting for the Citizens, the Country, 

Partners and Investors” in Mykolaiv and Kropyvnytskyi this quarter. Local government officials and 

civic activists representing partner CCs of the oblasts participated in the events. RCSOs also offered 

training aimed at youth engagement, participatory budgeting, and establishment of Youth Councils. 

 

PERFORMAN 

CE     

INDICATOR 

 

Baseline 

Figure 

Target 

for 

Year 1 
(2017) 

 

Actual for quarter 

IV (2017) 

Actual for 

Year 1 

(2016-2017) 

Target for 

Year 2 

(2018) 

 

 
2.8 Number of 

citizens from 

RCSOs/CBOs 

trained in 

analysis and 

oversight of 

Consolidated 

Community 

processes 
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60 
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12 
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6
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16 

 
Performance Indicator 2.8 Disaggregated by СC & Oblasts (IV quarter) 

 

Oblast СC (1st cohort) totals СC (2nd cohort) totals 

 Apostolivska 0 Hrechanopodivska 0 

 Mogylivska 0 Myrivska 0 

Dnipropetrovska Novooleksandrivska 0 Sofiivska 0 

oblast Pokrovska 0 Vasylkivska 2 
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 Slobozhanska 0 Verbkivska 0 

Tsarychanska 0 Zelenodolska 0 

 

 
Ivano- 

Frankivska 

oblast 

Biloberizka 0 Bilshivtsivska 0 

Pechenizhynska 0 Mateyivetska 3 

Starobohorodchanska 8 Nyzhnioverbizka 3 

Verhnyanska 2   

 

 

 

 
Mykolayivska 

oblast 

Bashtanska 2 Domanivska 0 

Oleksandrivska 0 Halycynivska 2 

Prybuzhanivska 0 Kamyanomostivska 0 

  Kutsurubska 2 

  Mostivska 0 

Kharkivska 

oblast 

Merefyanska 3 Starosaltivska 0 

Rohanska 2   

 
 

Khersonska 

oblast 

Askania Nova 0 Chaplynska 0 

Kochubeivska 0 Prysyvaska 0 

Muzykivska 0   

Kirovohradska 

oblast 

Bobrynetska 0 Malovyskivska 0 

  Novoukrayinska 0 

 

 

 

 

 

Ternopilska 

oblast 

Baykovetska 0 Shumska 3 

Husyatynska 1 Skalatska 0 

Ivanivska 0 Terebovlianska 0 

Mykulynetska 0 Velykohayivska 0 

Skalopodіlskа 2 Vyshnivetska 0 

Zavodska 0 Zolotopitska 0 

 

 

DOBRE provided training on the use of citizen scorecards to civic activists in each partner CC in 

Dnipropetrovsk. DOBRE hopes to refine this method going forward to better monitor DOBRE 

supported (and other CC) activities. 

The representatives of local CSOs participated in multiple activities that focused on different forms 

of overseeing CCs development processes and different forms of controlling such processes. Such 

activities took place in Starobohorodchanska, Biloberizka, Nyzhnoverbizka, Vyshnevetska, 

Mateyivetska CCs and other CCs of Ivano-Frankivsk, as well as in Skalatska, Terebovlianska, 

Shumska, Skala-Podilska, and Velykohaivska CCs in Ternopil. The themes addressed NGO 

establishment and functioning as an institutional instrument for dialogue with authorities. It included 

participatory budgeting; instruments of public engagement in local community development, anti- 

corruption instruments and monitoring, etc. 

RCSOs also conducted training in analysis and oversight of CC processes in Dnipropetrovsk, Kharkiv 

and Mykolaiv. Topics included: 

 
1. Organizing and conducting public lobbying campaigns (Mykolaiv) 

2. Social design and service quality improvement (Mykolaiv) 

3. Leadership in the community. Using of citizen scorecards to civic activists in CC 

(Dnipropetrovsk) 
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4. Advocacy (Kharkiv) 

 

PERFORMANCE 

INDICATOR 

Baseline 

Figure 

Target for 

Year 1 
(2017) 

 

Actual for Year 1 

(2016-2017) 

Target for 

Year 2 (2018) 
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Performance indicator 2.9. Disaggregated by СCs and oblasts; age and gender (Year 1) 

 

Oblast СC (1st cohort) totals СC (2nd cohort) totals 

 Apostolivska 48 Myrivska  

 Mogylivska 18 Hrechanopodivska 16 

 Novooleksandrivska 15 Sofiivska 4 

 Pokrovska 17 Vasylkivska 9 

 Slobozhanska 26 Verbkivska 8 

Dnipro oblast Tsarychanska 15 Zelenodolska 8 

 Biloberizka 87 Bilshivtsivska 32 

 Pechenizhynska 110 Mateyivetska 25 

 Starobohorodchanska 123 Nyzhnioverbizka 44 

Ivano-Frankivsk oblast Verhnyanska 106 
  

 Bashtanska 45 Domanivska 39 

 Oleksandrivska 61 Halycynivska 70 

 Prybuzhanivska 52 Kamyanomostivska 36 

   Kutsurubska 23 

Mykolaiv oblast 
  

Mostivska 22 

 Merefyanska 58 Starosaltivska 10 

Kharkiv oblast Rohanska 95 
  

 Askania Nova 38 Chaplynska 31 

 Kochubeivska 30 Prysyvaska 32 

Kherson oblast Muzykivska 43 
  

Kropevnytskiy/ Bobrynetska 33 Malovyskivska 32 

Kirovograd oblast 
  

Novoukrayinska 21 

 Baykovetska 58 Shumska 9 
 Husyatynska 27 Skalatska 11 

Ternopil oblast Ivanivska 21 Terebovlianska 1 
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 Mykulynetska 28 Velykohayivska 1 

Skala-Podіlskа 20 Vyshnivetska 1 

Zavodska 45 Zolotopitska 2 

 

Since DOBRE determined that not every partner CC wants or needs a YLC, we expanded the 

definition of this indicator to include any formal youth activities and trainings. As a follow up to the 

DOBRE Youth Forums, 712 young people engaged in analyzing youth and community priorities 

and developing ideas for youth projects at the CC level. On average, each forum participant 

involved six peers in sessions on youth activism. Baykovetska and Muzykivska organized 3-4 

sessions (in different settlements of CC) that transferred the skills of finding consensus, applying 

SWOT analysis, and team building to young people who did not attend DOBRE-led Forums. Skala- 

Podilska CC secured participation of 99 young people in their two sessions. 

Newly established Youth Local Councils in all western CCs conducted numerous activities and they 

always included young people. The figures presented under this indicator as well, comprise young 

audiences of other activities with no involvement of YLC, mainly because a YLC does not yet exist 

in a community but the activities undertaken lead to better foundations for such councils when they 

establish them. 

Activities conducted by RCSOs in the 2nd and 3rd quarters included: 

1. Different ”Round tables” with participants from CC (i.e. “Involvement of young people in 

active social life” in Mykolaiv oblast 

2. «Fairs of Opportunities» for youth engagement in Mykolaiv oblast 

3. Various trainings on citizen engagement in all CCs. (i.e. In Kharkiv were undertaken trainings: 

“How citizens influence local issues” and “Participation and communication”) 

4. Interactive games “Svit hromad” and “Krayina hidnosti” for CC citizens in Kherson and 

Kirovograd oblast. These games help to increase citizen engagement in CCs. 

5. Meetings with youth in CC schools (i.e. meetings “Formation of an active life position for 

young people” in Mykolaiv oblast, when youth could speak to Olympics sportsman) 

6. Youth forums in Mykolaiv and Dnipro conducted by DOBRE and other measures. 

Such activities conducted in the 4th quarter included: 

1. Training on citizen engagement in all CCs in Cohort #1 and #2 (i.e. “Citizen involvement in 
community development and decision-making processes” in Kherson oblast) 

2. Meetings with active youth in CCs and consultation on developing YLC (i.e. meetings with 

active youth in Dnipropetrovsk that helped to create the new YLC in Apostolivska CC) 

3. Interactive game “Svit hromad” for CC citizens in Kherson and Kirovograd. 

4. Workshops and seminars on analysis and oversight of CC processes Dnipropetrovsk and 

Mykolaiv. 

 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target for 

Year 1 

(2017) 

Actual for 

Year 1 

(2016- 

2017) 

Target for 

Year 2 

(2018) 

2. 10 Number of Youth Local 
Councils (YLC) formed 

 

(annual) 

 
5 

 
35 

 
15 

 

50 
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DOBRE expanded this to represent any formal body even if the CC does not call it specifically a 

YLC. As a baseline, 5 CCs (Novoukrainska, Bobrynetska, Malovyskivska, Terebovlianska and 

Merefyanska) already had youth parliaments, councils or youth organizations before the start of 

cooperation with DOBRE. During the year DOBRE helped create Youth councils in 15 CCs: 

Verkhnyanska, Biloberizka, Pechenizhyn, Nyzhnoverbizka, Mateyivetska, Prybuzhanivska, 

Oleksandrivska, Kamyanomostivska, Kutsurub, Bashtanka, Domanivska, Mostivska, 

Halytsynivska, Apostolivska, Mogylevska and Starobohorodchanska. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

2.11 / DR.4.2-2Number of civil society 

organizations (CSOs) receiving USG 

assistance engaged in advocacy 

interventions 

(annual) 

 
 

0 

 
 

25 

 
 

57 

 
 

150 

 
Performance indicator 2.11 disaggregated by type of group 

 
 Total for 

Year 1 

group working on LGBTI issues (DR.4.2-2a) 0 

women’s rights groups (DR.4.2-2b) 10 

indigenous people’s groups (DR.4.2-2c) 0 

disability rights organizations (DR.4.2-2d) 8 

groups working on religious freedom (DR.4.2-2e) 6 

youth groups 34 

IDP groups 2 

elderly people groups 5 

 
 

Performance indicator 2.11. Disaggregated by СCs and oblasts; (Year 1) 

 

Oblast СC (1st cohort) totals СC (2nd cohort) totals 

 Apostolivska 3 Hrechanopodivska 2 

 Mogylivska 2 Myrivska 0 

 Novooleksandrivska 4 Sofiivska 0 

 Pokrovska 4 Vasylkivska 5 

 Slobozhanska 3 Verbkivska 0 

Dnipro oblast Tsarychanska 4 Zelenodolska 1 

 Biloberizka 1 Bilshivtsivska 1 

 Pechenizhynska 1 Mateyivetska 0 

 Starobohorodchanska 2 Nyzhnioverbizka 0 

Ivano-Frankivsk oblast Verhnyanska 0 
  

Mykolaiv oblast Bashtanska 3 Domanivska 0 
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 Oleksandrivska 0 Halycynivska 0 

Prybuzhanivska 0 Kamyanomostivska 0 

  Kutsurubska 0 

  Mostivska  

 

Kharkiv oblast 

Merefyanska 4 Starosaltivska 0 

Rohanska 1   

 

 
 

Kherson oblast 

Askania Nova 1 Chaplynska 1 

Kochubeivska 0 Prysyvaska 0 

Muzykivska 1   

 

Kirovograd oblast 

Bobrynetska 1 Malovyskivska 2 

  Novoukrayinska 1 

 

 

 

 

 

 

Ternopil oblast 

Baykovetska 0 Shumska 0 

Husyatynska 3 Skalatska 1 

Ivanivska 0 Terebovlianska 0 

Mykulynetska 2 Velykohayivska 1 

Skala-Podіlskа 2 Vyshnivetska 0 

Zavodska 0 Zolotopitska 0 

 

 

 

 

RCSOs supported activities of local CBOs in CCs. In Merefyanska CC (Kharkiv) the CBO 

“Slobozhantsi za krashche zhyttya” and local cell of All-Ukrainian organization of disabled people 

conducted advocacy interventions on women’s rights and disability rights. In Malovyskivska CC 

(Kirovograd) the CBO “Foundation for Development of Civic Initiatives” conducted advocacy 

activities on youth issues. In Kherson oblast the CBO “Zhyvy yakisno” (Chaplynska CC) and 

“Maybutnye Hryhorovky” (Prysyvaska CC) conducted advocacy interventions. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 
IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

2.12 / DR.2.4-7. Number of USG- 

supported anti-corruption measures 

implemented 

 
0 

 
10 

 
33 

 
33 

 
 

150 

 
Performance indicator 2.12 Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 1 Hrechanopodivska 0 

 Mogylivska 1 Myrivska 0 

 Novooleksandrivska 1 Sofiivska 0 

 Pokrovska 1 Vasylkivska 0 

 Slobozhanska 1 Verbkivska 0 

Dnipro oblast Tsarychanska 1 Zelenodolska 0 



48  

 

 

 

 
Ivano-Frankivsk oblast 

Biloberizka 1 Bilshivtsivska 0 

Pechenizhynska 1 Mateyivetska 0 

Starobohorodchanska 1 Nyzhnioverbizka 0 

Verhnyanska 1   

 

 

 

 

 
Mykolaiv oblast 

Bashtanska 2 Domanivska 1 

Oleksandrivska 2 Halycynivska 1 

Prybuzhanivska 2 Kamyanomostivska 1 

  Kutsurubska 1 

  Mostivska 1 

 

Kharkiv oblast 

Merefyanska 1 Starosaltivska 0 

Rohanska 1   

 

 
 

Kherson oblast 

Askania Nova 1 Chaplynska 0 

Kochubeivska 1 Prysyvaska 0 

Muzykivska 1   

 

Kropyvnytskiy 

Bobrynetska 1 Malovyskivska 0 

  Novoukrayinska 0 

 

 

 

 

 

 

Ternopil oblast 

Baykovetska 1 Shumska 0 

Husyatynska 1 Skalatska 0 

Ivanivska 1 Terebovlianska 0 

Mykulynetska 1 Velykohayivska 0 

Skala-Podіlskа 1 Vyshnivetska 0 

Zavodska 1 Zolotopitska 0 

 

DOBRE sub-awardee Committee of Voters of Ukraine (Odesa CVU) implemented 25 anti- 

corruption trainings – 1 training for each CC of Cohort #1 for officials, civil activists, and CSO 

members. The Mykolayiv RCSO also conducted eight anti-corruption trainings “Instruments of 

counteraction and prevention of corruption in local governments” in each CC for officials, CSO 

representatives and local citizens. (DOBRE believes CCs are implementing another 63 mechanisms in 

Cohort #1 CCs not reported for this quarter as we have not yet received verification documents from CVU. 

These include creation of anti-corruption councils {Apostolivska, Mogylevska, Pokrovska, Tsarychanska, 

Slobozhanska, Verkhnyanska, Pechenizhyn, Starobohorodchanska, Merefyanska, and Rohanska CCs}, 

supervisory board for municipal enterprises {Apostolivska, Biloberizka, Baykovetska, Merefyanska, and 

Rohanska CCs}, introduction of anti-corruption expertise {Apostolivska, Mogylevska, Pokrovska, 

Tsarychanska, Baykovetska, and Ivanivska CCs}, budget visualization {Pokrovska, Oleksandrivska and 

Prybuzhanivska CCs}, etc. Communities will finalize implementation of these measures in the next quarter. 

The mechanisms implemented by local government will pave the way to introduction of monitoring 

measures from the side of civil society.) 

 

 
PERFORMANCE INDICATOR 

 

Baseline 

Figure 

Target 

for Year 

1 
(2017) 

 

Actual for quarter 

IV (2017) 

Actual for 

Year 1 
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Year 2 

(2018) 

2.13 / DR.2.4-3 Number of people 

affiliated with NGOs receiving USG- 

supported anti-corruption training 
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Performance indicator 2.13 Disaggregated by СCs and oblasts (Year 1) 

 
 

 

Anti-corruption trainings of the Committee of Voters of Ukraine (Odesa CVU) covered mainly CC 

officials and civic activists, as currently few active CSOs exist in partner CCs. So far, 131 people 

affiliated with NGOs participated in anti-corruption trainings conducted for CCs of Cohort #1. The 

Mykolayiv RCSO also conducted anti-corruption training “Instruments of Counteraction and 

Prevention of Corruption in Local Governments” in each targeted CC for CC authorities, CSOs 

and local citizens. 
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Kropyvnytskiy oblast 

Merefyanska 

Rohanska 

Askania Nova 

Kochubeivska 

Muzykivska 

Bobrynetska 

Ternopil oblast 

1st cohort 

2 

8 

5 

3 

12 

2 

5 

0 

5 

6 

6 

2 

1 

0 

0 

2 

11 

11 

7 

12 

11 

0 

1 

5 

6 

6 

3 

3 

СC 

Hrechanopodivska 

Myrivska 

Sofiivska 

Vasylkivska 

Verbkivska 

Zelenodolska 

Bilshivtsivska 

Mateyivetska 

Nyzhnioverbizka 

Domanivska 

Halycynivska 

Kamyanomostivska 

Kutsurubska 

Mostivska 

Starosaltivska 

 

Chaplynska 

Prysyvaska 

Baykovetska 

Husyatynska 

Ivanivska 

Mykulynetska 

Skala-Podіlskа 

Zavodska 

Malovyskivska 

Novoukrayinska 

Shumska 

Skalatska 

Terebovlianska 

Velykohayivska 

Vyshnivetska 

Zolotopitska 

2nd cohort 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
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PERFORMANCE INDICATOR 

 
Baseline 

Figure 

 

Target for 

Year 1 

(2017) 

 

Actual for 

quarter IV 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

2.14 / DR.4.2-1 Number of government 

officials receiving USG-supported anti- 

corruption training 

 
0 

 
100 

421  
421 

 
300 female male 

290 131 
 

Performance indicator 2.14. Disaggregated by СCs, oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 18 Hrechanopodivska 0 

 Mogylivska 6 Myrivska 0 

 Novooleksandrivska 17 Sofiivska 0 

 Pokrovska 13 Vasylkivska 0 

 Slobozhanska 6 Verbkivska 0 

Dnipro oblast Tsarychanska 13 Zelenodolska 0 

 Biloberizka 13 Bilshivtsivska 0 

 Pechenizhynska 22 Mateyivetska 0 

 Starobohorodchanska 11 Nyzhnioverbizka 0 

Ivano-Frankivsk oblast Verhnyanska 19  0 

 Bashtanska 34 Domanivska 9 

 Oleksandrivska 25 Halycynivska 4 

 Prybuzhanivska 32 Kamyanomostivska 6 

   Kutsurubska 13 

Mykolaiv oblast   Mostivska  

 Merefyanska 17 Starosaltivska 0 

Kharkiv oblast Rohanska 7  0 

 Askania Nova 7 Chaplynska 0 

 Kochubeivska 14 Prysyvaska 0 

Kherson oblast Muzykivska 5  0 

 Bobrynetska 7 Malovyskivska 0 

Kropyvnytskiy oblast   Novoukrayinska  

 Baykovetska 20 Shumska 0 

 Husyatynska 16 Skalatska 0 

 Ivanivska 11 Terebovlianska 0 

 Mykulynetska 10 Velykohayivska 0 

 Skala-Podіlskа 13 Vyshnivetska 0 

Ternopil oblast Zavodska 17 Zolotopitska 0 

 
The Committee of Voters of Ukraine (Odesa CVU) trained CC officials of Cohort #1 in 25 Anti- 

Corruption trainings. The Mykolayiv RCSO conducted eight anti-corruption trainings “Instruments 

of counteraction and prevention of corruption in local governments” in each targeted CC for local 

government officials (87 representatives), CSO representatives and local citizens. 
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PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

2.15. Number of local government 

advocacy, accountability, and anti- 

corruption grants awarded 

 
0 

 
5 

 
0 

 
0 

 
TBD 

 

DOBRE will not make these grant awards until after the anti-corruption training concludes. It will 

also take time to develop local CSOs to the point they can receive grants. Moreover, due to potential 

budget cuts, DOBRE may alter its plan for offering advocacy grants. Therefore, that resulted in 0 

awards during the year. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 
IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

 

2.16 Number of anti-corruption e-tools 

created through DOBRE programming 

 
0 

 
4 

 
2 

 
4 

 
6 

 
DOBRE (partner SocialBoost) through its Solutions Incubator developed 5 anti-corruption e-tools 

this year. Papir (http://askpapir.com/) allows quick and convenient company status verification based 

on open data. E-State IF (https://www.google.com/maps/d/viewer?mid=1dprjYJMwflUp4T6lH5m- 

Gq9OEvo&ll=48.92224992086218%2C24.706444749999946&z=13) accesses information about 

municipal real estate including e-services in the  sphere  of  real  estate  rent.  

Housing&Utilities.ukr (http://жкг.укр/) - transparent and accountable service, which explains 

tariffs, subsidies, OSBB and energy efficiency in plain language and automates all calculations. 

BeeGarbageCollection (https://www.facebook.com/BeeGarbageCollectionSystem/) - fully 

transparent and automated online control system of collected solid waste from citizens and 

organizations. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

 

2.17 Number of persons reached through 

anti-corruption e-tool activities 

 
0 

 
0 

 
0 

 
0 

 
100 

Nothing to report. No planned activities in Year 1. 

 
 
 

PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for 

Year 1 

(2017) 

Actual 

for Year 

1 

(2016- 
2017) 

 

Target 

for Year 

2 (2018) 

2.18 Percentage of citizens who support 

decentralization reforms 
(annual) 

 

58% 

 

N/A 

 

58% 

 

TBD 

http://askpapir.com/)
https://www.google.com/maps/d/viewer?mid=1dprjYJMwflUp4T6lH5m-Gq9OEvo&amp;ll=48.92224992086218%2C24.706444749999946&amp;z=13
https://www.google.com/maps/d/viewer?mid=1dprjYJMwflUp4T6lH5m-Gq9OEvo&amp;ll=48.92224992086218%2C24.706444749999946&amp;z=13
http://жкг.укр/)
http://www.facebook.com/BeeGarbageCollectionSystem/)
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Performance indicator 2.18. Disaggregated by СCs and oblasts (Year 1) 

 

Oblast СC 1st cohort СC 2nd cohort 

 Apostolivska 32% Hrechanopodivska 42% 

 Mogylivska 66% Sofiivska 54% 

 Novooleksandrivska 57% Vasylkivska 79% 

 Pokrovska 49% Verbkivska 81% 

 Slobozhanska 86% Zelenodolska 67% 

Dnipro oblast Tsarychanska 58%   

 Biloberizka 86% Bilshivtsivska 85% 

 Pechenizhynska 74% Mateyivetska 43% 

 Starobohorodchanska 88% Nyzhnioverbizka 75% 

Ivano-Frankivsk oblast Verhnyanska 48%   

 Bashtanska 51% Domanivska 19% 

 Oleksandrivska 38% Halycynivska 45% 

 Prybuzhanivska 65% Kamyanomostivska 73% 

   Kutsurubska 47% 

Mykolaiv oblast   Mostivska 66% 

 Merefyanska 36% Starosaltivska 47% 

Kharkiv oblast Rohanska 50%   

 Askania Nova 47% Chaplynska 78% 

 Kochubeivska 58% Prysyvaska 76% 

Kherson oblast Muzykivska 53%   

 Bobrynetska 25% Malovyskivska 50% 

Kropevnytskiy oblast   Novoukrayinska 74% 

 Baykovetska 86% Shumska 66% 

 Husyatynska 42% Skalatska 57% 

 Ivanivska 62% Terebovlianska 60% 

 Mykulynetska 66% Velykohayivska 77% 

 Skala-Podіlskа 44% Vyshnivetska 85% 

Ternopil oblast Zavodska 71% Zolotopitska 61% 

 
The completion of citizen survey in CCs of Cohorts #2 this quarter allowed DOBRE to update the 

baseline for this indicator based on results in both Cohorts. The 58% represents citizens of 49 CCs. 

Cohort #2 CCs support decentralization reform more (64% in total) than Cohort #1 CCs (53% in 

total). The highest level of support is in Starobohorodchanska CC (Cohort #1), Baykovetska CC 

(Cohort #1), Slobozhanska CC (Cohort #1), Bilshivtsivska CC (Cohort #2), and Vyshnevetska CC 

(Cohort #2). The lowest level of satisfaction is in Bobrynetska CC (Cohort #1), and Domanivska 

CC (Cohort #2). This establishes the baseline. Future survey results will monitor progress. 
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PERFORMANCE INDICATOR 

 
Baseline 

Figure 

Target 

for Year 

1 

(2017) 

 

Actual 

for 

quarter 

IV (2017) 

Actual 

for Year 

1 

(2016- 

2017) 

 
Target 

for Year 

2 (2018) 

2.19 Number of public information 

campaigns promoting women's 

participation and leadership in local 

governance 

(annual) 

 
 

0 

 
 

0 

 
 

0 

 
 

0 

 
 

7 

Nothing to report. No planned activities in Year 1. These will commence in the upcoming quarters 

for the next year. 

 

Program Progress by Objective 

Program Start-Up 

SU 1 Office, Equipment, Furniture, etc. 

Completed. 

 

SU 2 Hiring Staff 

Attachment #4 contains the current staffing list for the program. During the reporting period, 

DOBRE filled in almost all the needed positions for Kyiv and three regional offices. A few vacancies 

remain open as currently DOBRE seeks candidates to fill in the positions for regional program 

officers and regional financial/administrative staff, including procurement officers. Resumes screening 

and selection progress for the outlined positions are in progress and expected to be finalized 

beginning of next FY reporting quarter. The most recent hires include: 

 Kyiv-based Receptionist/Administrative Assistant; 

 Kyiv Financial Management and Local Budget specialist; 

 Mykolayiv Program Officer; 

 Ternopil Procurement/Finance Manager; 

 
SU 3 Selection and Establishment of Regional Offices 

DOBRE selected and fully furnished offices in Dnipro and Ternopil. DOBRE then opened an 

additional regional office in Mykolayiv to serve Mykolayiv and Kherson oblasts (and potentially part 

of Kirovograd oblast). 

 
SU 4 Map Oblast Ecosystem 

Originally, VASSR committed to mapping the ecosystem in each partner Oblast. Unfortunately, due 

to their internal difficulties, they did not undertake this activity. DOBRE used this activity as a test 

of the capacity for the newly formed Association of Village Councils and Amalgamated Communities 

(established by former VASSR staff who worked on DOBRE). They completed drafts of these 

reports during the quarter and DOBRE finalized and translated them into English. Activity 

completed. 

SU 5 DOBRE Launch Ceremony 
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Completed. 

 
Community Selection 

CS 1 Develop CC Selection Criteria & Competition Parameters 

Completed. 

CS 2 CC Selection Competition – Cohort #1 

Completed. 

CS 3 Cohort #1 CC MOUs 

Activity completed. 

CS 4 Cohort #1 CC Basic Information Sheets 

Activity completed. 

CS 5 CC Selection Competition – Cohort #2 

Activity completed. The following map illustrates the breakdown of both Cohort 1 & Cohort 2 
 

DOBRE participating communities. 

 

 
CS 6 Cohort #2 CC MOUs 

By the end of the period, 16 CCs signed their Protocols of Cooperation. 

CS 7 Cohort #2 CC Basic Information Sheets 

DOBRE revised the application form and selection criteria for partner communities selection based 

on lessons learned from the first round, feedback from key stakeholders and from first round 
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applicants for more efficient data gathering. In addition to that, DOBRE will gather data from the 

community diagnostics once completed by FRDL for the Cohort #2. 

 

Local government support organization (LGSO) and RCSO Selection 

LRO 1 Develop LGSO & RCSO Selection Criteria and Competition Parameters 

Completed. 

LRO 2 LGSO and RCSO Selection 

Completed. (One LGSO sub-award remained un-approved by USAID by the end of the period.) 

 
Objective 1: Local Governments Effectively Manage Resources and Service That 

Respond to Community Priorities 

Expected Result 1.1 Increased local government capacity to promote sub-national and sub- 

regional economic and social development 

1.1.1 Conduct Preliminary Oblast Economic Resource Audits 

DOBRE selected the Kyiv Economic Institute for this activity. This activity is currently behind 

schedule. (KEI has taken a long time to prepare needed budgets, documents and reviews for a sub- 

award.) In the next quarter, they will gather and organize oblast level information regarding 

economic development strategies of CCs and the region, resources, barriers and viewpoints of key 

stakeholder groups. It will highlight specific strengths/ weaknesses/ constraints and opportunities 

that local communities should consider when creating their LED strategy. The Audit will also 

describe the key factors that drive each oblast economy and identify possible linkages between the 

regional/oblast assets and those of a local community. 

1.1.2 Strategic Planning Process Preparation 

Completed for Cohort #1. By the end of the period, FRDL reviewed the experience of Cohort #1 

and started preparations and for the Cohort #2 communities, using lessons learned and best 

practices towards the process from the previous experience. The process for Cohort #2 CCs will 

begin in in the next quarter. 

1.1.3 Partner CC Assessments and Community Diagnostic 

FRDL completed all Cohort #1 reports in Ukrainian and DOBRE translated them into English. By 

the end of the period, FRDL completed diagnostic visits to communities of the 2nd Cohort. In the 

next quarter, they will issue the reports in Ukrainian and DOBRE will translate them into English. 

1.1.4 Comprehensive Participatory Strategic Planning 

Completed for the Cohort 1 communities. As for Cohort #2, DOBRE partner FRDL will begin this 

in the next quarter. 

 
1.1.5 Establish Local Economic Development Steering Committees 

With the completion of the strategic plans in Cohort #1, by the end of the period DOBRE and 

partner CCs began organizing these steering committees as outgrowths of the strategic planning 

effort. 

1.1.6 Prepare Community Economic Profiles 
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DOBRE started preparation of the community economic profiles right after FRDL submitted 

diagnostic reports. During the quarter, DOBRE visited Kochubeivs’ka, Prysyvaska (Cohort #2 

community), DOBRE met with the municipal government and conducted round-tables with leaders 

of civil society and business. DOBRE also met with the Local Development and Reform Center 

(LDRC), the organization recently contracted by Slobozhanska community (Dnipropetrovsk oblast) 

to assist their efforts to establish a Local Economic Development Agency. They described their 

assistance activities and timeline for implementation. They should receive council approval and hire 

staff by September. Training will then lead to the creation of project proposals suitable for 

submission to DOBRE and other funding opportunities by January/February of 2018. During this 

period, DOBRE will assist current municipal staff and other stakeholders to understand and improve 

the community’s economic ecosystem and better engage the business community, activities that will 

compliment and build upon other assistance. 

DOBRE will continue preparation of the community economic profiles in the coming quarter(s). 

 
1.1.7 Create LED Operational Plans 

DOBRE met with the LED and finance teams of Husyatynska CC (Ternopil Oblast) to gain an 

understanding of their priority economic development programs identified in their Strategic 

Development Plan. Discussions focused on their proposed creation of a medical treatment facility 

positioned as a “social support project” to serve needs of local disadvantaged and low-income 

citizens. No “business” concept or basic financial/market analysis were conducted prior to the 

allocation and use of over 2.5 million UAH of local tax revenues but the project leader has a “gut 

feeling” it will eventually generate a profit. DOBRE encouraged the municipal leaders to participate 

in upcoming LED workshops focused on project planning and cost/benefit analysis to help determine 

viability of proposed projects. In Baykovetska, DOBRE and the mayor and his economic 

development team met with the Director of Wood-Mizer Ukraine to identify alternatives and 

outline a “plan of action” to improve the CC’s business environment and create a business support 

strategy. The establishment of a business support center that facilitates cooperation between local 

businesses, shares information, organizes promotions and tailored trainings is a priority. A 

representative of WURC, the local government service organization tasked with advising and 

consulting Baykovetska on LED issues, will lead DOBRE assistance efforts. 

DOBRE and the Association for Economic Development of the Kolomyya Region (AEDK) met with 

representatives of Pechenizhyn and its business community to review their LED strategy and identify 

ways to improve the community’s economic eco-system. AEDK will further assess available data and 

documents and work with community leaders and stakeholders to create a Community Economic 

Profile and LED action plan. Business leaders recommended that the plan include the creation of 

social enterprises in agriculture (specifically sheep and berry production) that can create jobs, train 

business skills, and raise local incomes. In Starobohorodchanska, representatives of the Council, the 

Mayor’s team, and DOBRE reviewed the community’s current development strategy and outlined 

next steps toward creating a specific LED “action plan”. The Council and Mayor’s team agreed to 

establish an LED Working Group. Their initial tasks will be to collect and organize information 

needed to create a community economic profile and prioritize focus areas. 

1.1.8 Harmonizing CC and Regional Development Plans 

Nothing to report. This will begin in the next quarter with the completion of the strategic plans. 

1.1.9 Local Economic Development Fund 
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(DOBRE combined this fund with others at the request of USAID into a single “CC Program 

Fund”). DOBRE will look to support LED activities/needs based on strategic plans and CC LED 

plans beginning in the next quarter. Each CC will spend $25-50,000 toward LED activities. 

1.1.10 Partner CC Capacity Building 

DOBRE implemented a Leadership Academy to help develop leadership in each Cohort #1 CC. It 

included senior officials, council and local activists and involved 3 sessions, one in Poland where they 

conducted a study tour to local communities. DOBRE organized the Leadership Academy in 

partnership with Council of Europe and FRDL. Participants focused on the role of strategic planning 

in their community, the importance of citizen engagement, communication and conflict resolution 

techniques in community. Participants showed significant progress in their understanding of the 

leadership role, governance structure and their responsibilities. They reported that in between 

sessions they started applying the skills that they received during Academy in daily life. For example, 

one of the participants reported that in daily decision-making he is trying to reflect now more on 

different sides’ position toward the issue and engage people in discussion. Another participant said 

that with the knowledge that she received in Academy, she is now empowered to take on the 

Deputy Head position previously offered to her, but she never had enough confidence to agree to 

it before. A participant from Askania Nova acknowledged that visiting communities in Poland, part 

of the second session of the Academy, gave additional inspiration for implementing changes in their 

communities. 

The training program for local councils of Cohort #1 CCs started during the last quarter. Two 

groups of council members from Novooleksandrivska and Mogilivska CCs (on September 21-23, 

2017) and Rohanska and Merefyanska CCs (September 22-24, 2017) met in Kharkiv and received a 

clear vision of the role, status and authorities of local council member and equipped them with all 

necessary tools to fulfill their responsibilities in the most effective and legal way. Local council 

members from Bashtanka, Kochubeivska, Prybuzhanivska, Bobrynetska, Muzykivska and 

Oleksandrivska in 2 groups had the training in Mykolaiv the following week. 

DOBRE started a capacity building program for Associations. (Hopefully, it will help develop a new 

local partner to ensure sustainability.) DOBRE developed a benchmarking checklist to monitor the 

progress of Associations and will work closely with the new Association of ATCs, the new ASSOGU 

and the existing VASSR to measure their growth and potential. During the last quarter DOBRE met 

with the CEO and deputy CEO of VASSR to discuss  strengthening  local  government  

associations, developing a program for association capacity building and conducting an association 

needs assessment. VASSR provided the information about its activity  in  2016-2017  and  its  

future plans. DOBRE discussed possible cooperation and participation by VASSR in its association 

capacity development program. By the end of the period, DOBRE completed design of a full capacity 

building program for associations. DOBRE also met with ASSOGU for an update of their activities. 

As a result of their participation in the strategic planning process (and learning how to facilitate it), 

they went to different CCs in other Oblasts and offered to prepare similar participatory plans. They 

already agreed to do this for 2 Ccs in Kyiv Oblast and in Rivne, a group of villages and settlements 

in the process of amalgamation agreed to proceed with developing such as plan as an ATC. (Each 

individual village and settlement council needed to approve and budget for this.) They also briefly 

discussed the new association organized by the Presidential Administration. It is still “under the 

radar” and not official yet but efforts continue to enlist CC participation as members. ASSOGU 

works closely with this effort and will likely fold into this effort if it becomes a reality. 

1.1.11 Women’s Leadership Academy (WLA) 
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DOBRE partner NDI continued preparations for the WLA. The WLA is a series of trainings and a 

mentoring program that brings together 90 women leaders from different sectors to develop their 

leadership skills, share experiences with like-minded leaders, and to build networks across 

communities. This will include micro grants to the Academy’s alumnae to undertake small projects 

aimed at community development, economic empowerment of women and/or personal growth of 

women leaders in the community. 

DOBRE partner NDI, together with Ukrainian Women’s Fund, conducted a planning session in the 

latest quarter. The parties discussed an adjusted timeline for WLA and the participant selection 

process. The first three cycles of WLA, which will start in late November, will include seven to eight 

participants from 12 consolidated communities from the seven DOBRE oblasts. They will select CCs 

based on the level of women’s activism identified during the baseline assessment and NDI activities 

related to GRB and existing demand for training and empowerment of local women leaders in the 

communities. NDI/WLF will conduct field visits to the identified communities through mid-October 

and include public meetings with women activists and meetings with community leadership and 

members of gender budget groups. In addition, NDI/WLA will place information on the upcoming 

contest on community websites and other Internet platforms popular in the community. They will 

disseminate leaflets featuring the structure and the timeline of the Academy cycle in public places 

such as nurseries and schools, as well as local administrations and community centers in order to 

reach a wider audience. In the meanwhile, UWF together with NDI will work on the development 

of training modules and agendas and select potential trainers. 

1.1.12 Equal Opportunity Caucuses (EOCs) 

DOBRE partner NDI continued cooperation with partner CCs on establishing EOCs locally. In 

addition to major undertaking (networking event for women leaders, outlining the EOCs 

cooperation and practice sharing), reported in the previous quarter, NDI worked closely with one 

of the DOBRE target oblasts, Ternopil, to implement the idea of EOC establishment and promotion. 

In August, NDI organized a meeting with local councilor and Head of the Ternopil Oblast Council 

Committee on Social and Economic Development, Larysa Rymar. The Institute discussed with Rymar 

the current status of efforts to create a GFC, as Rymar continues to promote the establishment of 

a caucus in the Ternopil oblast council. In the coming quarter(s), NDI will continue working on the 

component and expand development of EOCs to target DOBRE Oblasts. 

 
1.1.13 Strengthening Public Administration Professional Development 

DOBRE partner UEK-MSAP finalized its report on the status of public administration professional 

development and presented the results internally to DOBRE. They propose a consortium to explore 

education and professional development and improve the curriculum and methods of all entities 

providing direct or indirect support in public administration. DOBRE then met with the National 

Academy for Public Administration leadership in Kyiv who supported the concept and agreed to 

participate and encourage their regional branches to participate. UEK will start issuing invitations to 

all institutions in DOBRE Oblasts to participate. They hope to complete recruitment and begin 

working on systemic and practical improvements by October. DOBRE also met with U-LEAD to 

discuss their participation in the consortium. We hoped they would join efforts and sponsor 

institutions from their Oblasts to participate. However, they informed DOBRE that although they 

supported the initiative they would defer a decision to participate. By the end of the period, U- 

LEAD still had not committed. As part of the UEK study, they also realized a lack of a system for 

capacity building in the Oblasts. They proposed developing a system of trainers in each Oblast that 
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could cover key subjects. (Currently, almost all trainers on most subjects come from Kyiv.) DOBRE 

could provide training on modern methodologies of capacity building and consulting skills and UEK 

would provide certification. DOBRE could then assist trainers to market their services to CCs and 

CCs could select topics of interest. Initially, DOBRE could finance this training and over time “step 

down” its commitment. Thus creating a market in each Oblast for such services and reducing 

dependence on Kyiv-based consultants and organizations. 

DOBRE also met with the U-LEAD Capacity Development and Training Coordinator to discuss 

possibilities for cooperation and collaboration on this concept. The U-LEAD Coordinator informed 

DOBRE about their upcoming plans in terms of capacity development: 

o Develop course for the newly amalgamated communities that will have their elections 

in October 2017 that will include basic information about how to launch the work of 

newly amalgamated communities 

o Hire and train financial advisors who will provide in each oblast consultations on 

budgeting and financial issues for each community. The role of the advisors is also to 

collect financial information for MRD collected indicators. 

o Hire and train advisors for the municipal services. There is a need to train these 

advisors and develop manuals 

o Provide trainings to local councils that will include component on their roles and 

responsibilities as well as build capacity for dialogue, internal and external 

communication. 

o Develop various manuals and guidebooks that will include practical examples and 

simple step-by-step instructions on various local governance issues. 

o Work with the Training Centers that exist with each oblast administration (Center 

on Increasing Competencies of Public Servants) in order to create a cadre of experts 

that use up to date programs and approaches in their trainings 

o Work with Ministry of Education on national standards for public administration 

bachelor and master program. The MoE has prepared a draft that will be shared with 

the program and German University, U-LEAD partner, will review and provide 

comments. 

o Work with the Universities and NAPA on accepting the standards. 

o Further work with the newly created National Agency of the Accreditation of the 

Education to build their capacity on accreditation educational programs. 

o Work with two associations, VASSR and Rayon and Oblast Councils Association on 

their capacity development. Their capacity development program consist of the 

linking associations with their counterparts in other countries and providing them 

small tasks to develop their services for members. 

DOBRE and U-LEAD agreed to coordinate on many of those activities, as they fully reflect DOBRE 

plans as well.  As a next step for coordination: 

o DOBRE and U-LEAD will agree on a separate meeting on higher education 

component to discuss step-by-step action plan and share roles and 

responsibilities. 

o ULEAD will have to check for possibility to co-brand and co-produce some 

of the manuals, where DOBRE will contribute with the case studies that it has 

already developed through SDIP, financial management assessment and local 

council trainings. 
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o ULEAD will need another few weeks to clarify their plans in terms of training 

but they were interested in collaborating on all DOBRE planned trainings 

including financial management assessment, local councils trainings, service 

delivery component. 

o All of these plans will also have to be agreed upon with the senior 

management. Right now the Capacity Development Unit does not have a 

manager, who is on sick leave and they are expecting a temporary 

replacement for him. 

DOBRE invited participants of the Donor Board WG 6.2 focusing on capacity building for local 

government to a meeting where DOBRE presented the results of the UEK assessment report on 

offering public administration education and discussed the concept and activities planned in the 

framework of the public administration education consortium. In addition, DOBRE presented the 

training program concept that DOBRE plans to implement in its targeted oblast. Participants 

included representatives of donor projects (EDGE, SKL International, ULEAD, OSCE), local 

government associations (VASSR) and Ministry of Regional Development. Participants found the 

review conducted under DOBRE useful for their work. As an outcome of the meeting, DOBRE 

agreed to have a separate meeting with U-LEAD’s extended team to develop specific mechanisms 

for cooperation. In addition, OSCE’s new decentralization program reported on similar training 

plans in communities for Starostas that they will coordinate with DOBRE and ULEAD. Inspired by 

the DOBRE initiative, MRD is looking for other program presenting their approaches in the sector 

and report regularly on their progress. The working group plans additional coordination with U- 

LEAD and Ministry of Education on developing standards of public administration education for 

master and bachelor program. DOBRE bottom up approach with the University consortium will be 

coordinated with this initiative to ensure its complementarity. 

 
Expected Result 1.2 Targeted local government services improved 

1.2   Service Delivery Improvement Plans (SDIP) 

On SDIP, DOBRE started this work in Pechenizhyn, Starobohorodchanska and Slabozhanska 

because they already had good strategic plans. DOBRE facilitated a local working group in each CC 

to develop the complete SDIP package. This includes by the end of the period, all three had final 

drafts and negotiated improvements for funding from the DOBRE Incentive Fund. For example, 

Starobohorodchanska CC decided to request a Garbage Rear Loading Truck from DOBRE and they 

will procure garbage containers as their share of the total cost. Also, agreed on the final draft of 

SDIP Outcomes and Indicators. Slobozhanska intends to establish a municipal entity for public 

service delivery to citizens. In Starobohorodchanska, they would like DOBRE to provide containers 

and they will purchase new vehicles. 

Bashtanka also had already started a new strategic planning process so DOBRE met with 

representatives from all nine settlements. The meeting focused on reviewing existing citizen survey 

data and defining service priority for further SDIP development. After discussion, participants came 

to a consensus to select water supply as their priority service. After approval of the priority service 

at local council meeting, DOBRE team will assist in Service Delivery Improvement Plan development 

starting in the next quarter. 

As Cohort #1 CCs concluded their strategic plans, DOBRE facilitated working group meetings to 

select their priority service. By the end of the period, all remaining Cohort #1 CCs selected their 

first SDIP priority service. The full list of services is: 
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1. Apostolove Public Lighting 

2. Askania Nova Water 

3. Bashtanka Water 

4. Baykovetska Sports and Culture 

5. Biloberizka Streets & Sidewalks 

6. Bobrynetska Water & Sewer 

7. Husyatin Solid Waste 

8. Ivanivska Water 

9. Kochubeivs’ka Public Transport 

10. Merefyanska Streets & Sidewalks 

11. Mogylevska Public Lighting 

12. Muzykivska Water 

13. Mykulynetska Streets & Sidewalks 

14. Oleksandrivka Water 

15. Novooleksandrivska Streets & Sidewalks 

16. Pechenizhyn Solid Waste (Almost Complete) 

17. Pokrovska Water 

18. Prybuzhany Water 

19. Rohanska Water 

20. Skala Podilska Public Lighting 

21. Slobozhanska Solid Waste (Almost complete) 

22. Starobohorodchanska Solid Waste (Almost complete) 

23. Tsarychanska Parks & Green Spaces 

24. Verkhnyanska Solid Waste 

25. Zavodska Culture 

DOBRE also held training workshops in Ternopil and Dnipro on "Local Government Service 

Delivery Improvement Plan" for all Cohort #1 to prepare for the upcoming service improvement 

activity. DOBRE presented the stages of SDIP and activity related details. The workshop discussed 

different prioritized services and other program related nuances, applied group exercises to discuss 

the service outcome/output, indicators, paid and unpaid services, etc. Newly hired consultants, 

DOBRE Project Officers, and WG members actively participated and expressed willingness to start 

the SDIP activity in the next quarter. 

Cohort #2 CCs with good participatory strategic plans will move directly into the SDIP process in 

the next quarter. DOBRE will work with them to select a priority service and then begin the activity. 

1.2.1 SDIP Fund 

As CCs complete their SDIP DOBRE will co-fund cited service improvements from the CC 

Program Fund. Each CC will spend $50-100,000 for improvements. This will begin in the next 

quarter. (DOBRE combined this fund with others at the request of USAID into a single “CC 

Program Fund”). 

1.2.2 Infrastructure Projects Fund 

(DOBRE combined this fund with others at the request of USAID into a single “CC Program 

Fund”). 

1.2.3 Inter-Municipal Services Fund 
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(DOBRE combined this fund with others at the request of USAID into a single “CC Program 

Fund”). 

 

Expected Result 1.3 Local governments’ budgets and financial management systems 

implemented transparently 

1.3.1 Financial Management Assessment 

DOBRE selected two local partners, KMT Consult (west) and "Techeconomoptim" LLC (east) to 

conduct the Financial Management Assessment in all partner CCs. This activity identifies and assesses 

all elements and processes of the financial management and budgeting system at the community level 

in DOBRE partners. The representatives of CCs agreed on the necessity of carrying out the 

assessment to improve the efficiency of their financial work and effective reporting to the public 

authorities. As a result, DOBRE partners conducted a series of interviews with officials of the CCs, 

and examined financial and budget documents. This process will identify existing disadvantages as 

well as develop a unique action plan for improving financial management for each DOBRE 

community. By the end of the period, they completed the assessments of all Cohort #1 CCs (they 

will issue reports early in the next quarter). They will move to Cohort #2 CCs in the next quarter. 

1.3.2 Budget Training 

Based on requests from partner CCs, DOBRE will conduct training on the new budget process for 

all DOBRE partner CCs during the second part of October and first part of November. (The Ministry 

of Finance recently hosted training on this but only allowed one representative per CC and did not always 

invite the correct person.) These will provide practical training and assistance in improving the skills 

and competences of the representatives of CCs (mainly representatives of financial and accounting 

departments) in drawing up the budget for 2018. This training will help to enhance understanding of 

the new budget process among the CCs. It will focus on the methodological aspects of budget 

drafting for 2018 and increase their capacity to prepare the necessary documentation for the new 

program budget process. They will also find issues of attraction of financial resources and their 

effective use for the needs of local development etc. The training will improve the skills of CC 

representatives in drafting their local budget documentation according to the Government of 

Ukraine laws and Ministry of Finance rules and regulations, as well as best international practices. In 

addition, we will coordinate these events with the Regional Local Self-Government Support Offices 

and PULSE in each oblast. 

Moreover, CCs in Mykolayiv and Kherson Oblasts received training on participatory budgeting in 

Q3 quarter, done by partner RCSOs. 

1.3.3 Gender Responsive Budgeting 
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During the reporting period, DOBRE partner NDI completed the first cycle of cascade trainings 

on GRB basics in 25 CCs. These trainings were attended by 491 individuals, including mayors, 

deputy mayors, local councilors, heads of financial and legal departments in local government, as 

well various community activists. Participants 

gained skills in analyzing budget priorities through a 

gender lens. The participants also developed skills 

related to formulating budgets and striving for a 

more gender-equitable budget process. As a follow 

to the abovementioned, NDI conducted second 

GRB ToT in Kyiv. In this model, NDI trained 

trainers who then conduct GRB cascade trainings 

for community representatives involved in budget 

formulation and approval. This was the second ToT 

for this group of trainers and focused specifically on 

training for gender budget groups. Starting from 

September, NDI began the first round of in-depth 

trainings on gender-responsive budgeting. Throughout the month, NDI and NDI-trained trainers 

met with 223 GBG members representing 20 communities. These trainings covered goal-oriented 

management and results-based budgeting as well as additional techniques to integrate gender into 

community strategies and conduct gender analysis of community programs. The in-depth phase of 

the cascade trainings will continue further into the next reporting period. Alongside the GRB 

cascade training program, NDI facilitated a series of consultations aimed at augmenting the impact 

of the training sessions. The first set of consultations, which took place concurrent to the trainings 

on GRB basics, targeted potential members of gender budget groups to learn more about local 

budgeting processes and strategy development in the communities, to identify programs for 

gender analysis, and to assess community needs. 

Overall, NDI held 21 consultations related to the GRB basics phase of the program. The second 

set of consultations occurred after the in-depth trainings for gender budget groups. In these 

meetings, NDI provided tailored support to each GBG to enhance the design and monitoring of 

local budgets, programs, and projects. NDI also met with community leadership and executive 

office representatives to identify specific challenges to greater gender-responsiveness in local 

policies and budgets. 

 

Objective 2: Improved Citizen Engagement and Oversight in Local Governance 

Expected Result 2.1 Citizens more active in local governance processes 

2.1.1 Assessment of Partner CC Engagement Practices 

During the reporting period, DOBRE partner RCSOs finished the assessments of existing citizen 

engagement mechanisms and practices in Cohort #1 CCs and started its assistance to the CCs in 

strengthening their citizen engagement practices. The RCSOs also completed this assessment for 

Cohort #2 communities. DOBRE now has a complete civic engagement mechanisms matrix of 

partner communities from both of the Cohorts. 

2.1.2 Inventory of Public Meeting Spaces 

DOBRE completed the assessment of the public meeting spaces in each CC. This resulted in a public 

space inventory, including the condition and their needs. Upon completing the Space Inventory for 
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both of the Cohorts, DOBRE determined a package of physical enhancements to improve their 

functionality and allow greater citizen participation in their meetings. It provides a basic equipment 

list that includes tables, chairs, computer, printer, projector, screen, webcam, flipchart, microphone, 

sound system, podium, etc. DOBRE coordinates these improvements with the CCs and started 

procurement procedures. DOBRE and the CCs will implement this activity in the upcoming 

quarters. Ribbon cuttings for new council chambers will commence in the next quarter. 

2.1.3 CBO Inventory 

Over the reporting period, DOBRE partner RCSOs developed an inventory of CBOs in each CC. 

They then adapted GC’s Appreciative Review of Capacity (ARC) methodology to Ukrainian context 

based on their experience of working with local activists and CSOs. As a result, a customized ARC 

Lite assessment tool measures 28 competences of a CSO in organizational management, human 

capital, external relations, and project & services delivery. In August – September 2017, RCSOs 

completed assessments of local CSOs or informal initiative groups in all Cohort 1 CCs, and a 

majority of Cohort 2 CCs (the activity will be completed by November 2017), in all oblasts except 

Dnipropetrovsk. DOBRE now has baseline data on the capacity of local CSOs. During the 

assessment, local CSOs and initiative groups developed their visions of ideal organization, 

determined capacities that need improvement, and identified priority areas for the upcoming year. 

RCSOs will assist local CSOs to develop their organizational potential according to the data 

generated by ARC assessment. 

 

2.1.4 Citizen Participation I Workshops 

DOBRE RCSOs conducted civic engagement activities in all oblasts with both the Cohort #1 and 

#2 communities. All partner CCs developed participation mechanisms they will implement in their 

communities. DOBRE will share the most prominent of other RCSOs activities by Oblast below: 

Ivano-Frankivsk – The RCSO held the third session of Public Leaders School for activists from 

Cohort 1 and 2 CCs. During the two-day session, 22 participants learned to engage community 

members in community development, offer productive formats of cooperation and solve conflicts. 

Many participants shared that they developed a better vision of sustaining community development 

and using practical tools for citizen engagement such as participatory budget, fundraising through 

local CSO, and cooperating with businesses. In Verkhnyanska, the RCSO helped local activists 

advocate for the adoption of a participatory budgeting mechanism. The council approved the 

mechanism. 

Ternopil – The RCSO held working meetings in Terebovlianska, Ivanivska, Shumska, and Zavodska 

to plan awareness interventions on the recently adopted participatory budgets and e-petitions. The 

initiative groups agreed to hold a series of meetings with citizens, design and disseminate information 

post cards, posters, and organize trainings on the new engagement mechanisms for CC residents. 

In addition, they delivered two seminars on community teamwork for 39 activists in two villages of 

Terebovlianska. The RCSO also assisted a local citizen initiative group in Skalatska CC to organize 

a citizen-government integration event, where 53 citizens participated in the “Sports Unite” activity. 

This included a bike ride of CC officials and residents, competitions, and a volleyball game. The CC 

head, public officials, and council members participated in all the activities and actively discussed 

community issues with citizens. Local businesspersons provided a venue for the event and prizes for 

the competition winners. The participants gave very positive feedback about the event and stressed 

the importance of such events for building cohesion and integrating the community. The RCSO 
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delivered training on teamwork for staff of culture & leisure institutions in Terebovlianska CC, 39 

people serving as community liaisons learning to build trust among community members, carry out 

constructive dialog, and reach consensus. RCSO experts continued consultations with local deputies 

from Terebovlianska, Husyatynska, Zavodska and Skala-Podilska communities on community 

mapping, and preparation of documents on civic engagement mechanisms for their upcoming council 

sessions. The RCSO delivered a two-day training for 27 representatives of cohorts 1 and 2 CCs on 

civic engagement. Participants analyzed 12 engagement mechanisms, discussed advantages and 

challenges of each one, prioritized them in relation to community development targets, and designed 

action plans to implement the mechanisms. Several communities expressed their intention to create 

functional CSOs to have a more structured influence on decision making and access to resources. 

The RCSO held a seminar with 9 participants in in Zolotopotitska CC on creating CSOs and 

facilitated a meeting of initiative group that worked on establishing a public council. The CC has 6 

registered CSOs, but none of them actually function. Thus, the community decided to create a new 

one. The initiative group also started working on community mapping. In Husyatin, the RCSO 

consulted a CSO “Start from Yourself” established in 2017 on capacity development and conducted 

the ARC assessment on them. In addition, a meeting of seven CC initiative group members resulted 

in a draft of a public council policy developed in cooperation with a local lawyer. The group sent the 

draft to the head of CC for review and discussion during an upcoming CC council meeting. The 

group aims to establish a public council by the end of this year. 

Kherson – The RCSO completed an ARC assessment for the “Public Initiative 2015” CSO in 

Kochubeivska CC and scheduled a follow-up session to work on determining activity directions for 

them. The RCSO and the head of Prysyvaska CC held a series of community meetings in the villages 

of CC themed “Learn more about decentralization”. They presented the upcoming strategic planning 

process, explained the importance of citizen engagement, told about DOBRE program, and invited 

community residents to the first strategy development session scheduled for October 9. The team 

reached over 70 people from the villages. The RCSO delivered a two-day training on conflict 

mitigation and community dialog for 16 representatives of Cohort #1 and Cohort #2 CCs. The 

Strategic planning process in Cohort #1 CC revealed that CC residents have difficulties carrying on 

a productive dialog and building understanding among different groups. Several conflicts that came 

up in Cohort #1 CCs have yet to be solved. The communities requested a conflict mitigation training, 

but it was not enough to equip the participants with skills to serve as mediators for their 

communities. One of the options for Cohort #2 CCs is to spend more time on this topic and 

prepare a few mediators for each community to participate in strategic planning sessions and public 

discussions and help mitigate conflicts and clarify misunderstandings. 

Kirovograd – The RCSO delivered a training on communication strategy for 25 representatives of 

Novoukrainska CC. They also helped organize outdoor awareness events titled “Community 

Members Have Influence” in Bobrynetska and Novoukrainska CCs. They built these into scheduled 

celebrations of the community anniversaries and offered residents a chance to learn about local 

democracy tools and provide ideas and initiatives the CC can support from their local budgets. 81 

and 93 persons provided their input in Bobrynetska and Novoukrainska CCs, respectively. The 

RCSO facilitated the revision of the Novoukrainska CC statute. The council adopted about 40 

recommendations developed by RCSO, including civic engagement mechanisms. They revised the 

regulations for some of the mechanisms that did not work. For example, the CC reduced the 

number of signatures for e-petitions from 700 to 100, a more relevant number for the size of the 

community. The RCSO also organized a training on community branding for Malovyskivska CC, 

where 21 participants discussed the specifics of their CC, determined what stands out and could 
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make a brand. The RCSO conducted a training in Bobrynets for 15 participants on effective citizen 

- government cooperation. Participants learned about civic engagement, feedback and 

cooperation mechanisms that Bobrynetska needs to create, such as community hearings, e-petitions 

and local initiatives, and learned why both the community and local government need to have local 

democracy tools. 

Kharkiv - The RCSO held a two-day training on e-participation and e-governance in Starosaltivska 

CC where 33 community members learned about existing e-services and discussed the introduction 

of e-petitions. The RCSO expanded its training on community development in Starosaltivska to a 

nearby village of Hontarivka to get more people engaged, who learned about project management 

and opportunities for the CC. 

Mykolayiv - Two participants of the ToT on project design (organized by the RCSO at the end of 

July) delivered a project design training for their community members in Kamyanomostivska CC. It 

was their first experience in the role of trainers. The training convened 10 participants and 

succeeded to generate new ideas for future projects, as well as draft better quality project proposals. 

The trainers have applied the skills they learned at the ToT. Their main lesson learned is that the 

more dedicated community members are involved in the process, the better the quality of the 

projects. In Halytsynivska CC, the RCSO introduced 34 participants to public oversight and 

corruption prevention in the CC, including local self-government staff, local deputies, public activists, 

and CSO representatives. The participants focused on an action plan to increase transparency of 

decision-making in the CC. 

2.1.5 Technical Assistance to Participation Methods 

RCSOs started identifying the participation mechanisms needed in each partner CC and started 

planning the technical assistance process for partner CCs to implement their chosen mechanisms. 

2.1.6 Citizen Participation Materials Review and Update 

DOBRE met with different organizations and continued gathering capacity building modules related 

to civic engagement. This activity will go on in the coming quarter(s). 

2.1.7 Youth Local Councils (YLCs) 

This represents a significant achievement to date in the program. Because of youth priority visioning 

sessions, youth from 23 Cohort #1 CCs developed and submitted youth projects to DOBRE, ranging 

from recreation to STEM projects. DOBRE helped 15 CCs establish Youth Councils during the year. 

These include in Verkhnyanska, Biloberizka, Pechenizhyn, Nyzhnioverbizska, Mateyivetska, 

Prybuzhanivska, Oleksandrivska, Kamyanomostivska, Kutsurub, Bashtanka, Domanivska, Mostivska, 

Halytsynivska, Apostolivska, Mogylevska and Starobohorodchanska. Five partner CCs already had 

them. Several other partner CCs are in the process of forming them. 

In addition, DOBRE Program Implementer Global Communities signed a Memorandum of 

Cooperation with the Ministry of Youth and Sports. Cooperation will allow development of youth 

policies in the context of decentralization, implementation of initiatives and projects aimed at 

engaging young people in community life, create youth engagement models in local governance, 

disseminate best practices on youth engagement to other CCs and Oblasts, strengthen the capacity 

of local youth councils and organizations, involve young people in corruption prevention 

mechanisms, and support cooperation between youth from different CCs. During the last quarter, 

USAID DOBRE Program in cooperation with the Ministry of Youth and Sports held a national 

conference Youth Policy under Decentralization, convening over 80 national and regional level 
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government stakeholders, international donor organizations and projects, CC officials, and emerging 

young leaders. The event discussed models of effective youth policies in decentralization context on 

national, regional and local levels, and exposed the participants to best youth engagement practices 

in CCs. DOBRE showcased its model of leveraging youth participation based on DOBRE DIY 

Forums by inviting youth speakers from partner CCs to talk about their community-changing 

projects. Young people spoke about ways to involve youth in shaping local development priorities, 

youth participation in local decision-making through youth local councils, and youth-led community 

development activities. 

As a follow up to the conference, DOBRE will convene youth leaders along with CC leadership and 

stakeholders to summarize results of the discussed youth engagement issues. Photo report from the 

event is available on DOBRE Facebook page. Conference got highlighted on Ministry of Youth and 

Sports website and Governmental Portal. 
 

2.1.8 CBOs develop advocacy campaigns 

DOBRE partner NDI sent out a request for applications (RFA) to prospective applicants for sub- 

grant awards to support public information and advocacy campaigns. NDI drew on its baseline 

assessment for potential regional partners and an expanded list of CSOs. Global Communities will 

manage the selection and issuance of these awards. The Institute will continue to work with its civic 

partners and Global Communities to finalize these projects over the coming months. During the 

reporting period, these projects remain in the preparation stages. This activity remains on hold due 

to the potential budget cuts to the program. 

2.1.9 Community Level Grant Program 

(DOBRE combined this fund with others at the request of USAID into a single “CC Program 

Fund”). 

 

Expected Result 2.2 Citizen anti-corruption oversight implemented at the local government 

level 

2.2.1 Monitoring and Anti-Corruption Training for CSOs and YLCs 

During the period the Public Partnership "For Transparent Budget” through the Odessa Oblast 

branch of Committee of Voters of Ukraine started its work under the component “Preventing 

Corruption in Amalgamated Communities: Training and Mentorship Program for Citizens.” The 

program is in full swing by the end of the reporting period. All Cohort 1 CCs selected two anti- 

corruption tools they will implement in the coming months. For the top tool, 13 CCs chose to 

develop regulations to resolve conflict of interests. One third of CCs will form an anti-corruption 

council with a mandate to oversee decision-making processes and performance of communal 

enterprises and public institutions. The same number of CCs will develop and fund anti-corruption 

programs that will include a list of steps and measures they will implement as safeguards to mitigate 

corruption risks. Six CCs will work to decrease procurement thresholds for ProZorro and publicize 

financial information on an E-Data portal. Other CCs also chose fair and transparent employment 

procedures and advisory boards for public service providers. DOBRE met with SACCI to discuss 

coordination of anti-corruption and youth components of the two programs and agreed to join 

efforts in organizing anti-corruption events in December and a youth leadership school in February, 

as well as to develop a framework for SACCI to contribute to strengthening the capacity of CC 

anti-corruption councils. DOBRE will continue activity in the coming quarter as planned. 

https://www.facebook.com/pg/decentralizationisdobre/photos/?tab=album&amp;album_id=342570912857678
http://dsmsu.gov.ua/index/ua/material/33017
http://dsmsu.gov.ua/index/ua/material/33017
http://www.kmu.gov.ua/control/publish/article?art_id=250241986
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2.2.2 Open Procurement of DOBRE-Supported Projects 

DOBRE started making awards from the grant pool, quick wins namely. As part of the application 

process, communities had to show their respective project implementation cost-share. DOBRE 

followed upon project implementation, making sure all the requirement are met as communities 

are going through the process of purchasing/allocating cost-share in a proper manner. 

2.2.3 CBOs and YLCs Use New Monitoring Tools 

For a more detailed description of this indicator, please see 2.2.1 above. 

2.2.4 Civic Training on Gender Responsive Budgeting 

DOBRE partner NDI held both the ToT and a series of cascade trainings in DOBRE partner 

communities, detailed in 1.3.3. 

2.2.5 Hack-a-Thons 

Over the review period, DOBRE partner Social Boost held Hack-a-Thons in Ivano-Frankivsk and 

Dnipro for IT startup community and local deputies. DOBRE reported on the activities in the earlier 

quarters. SocialBoost presented results of the Hack-a-Thons during a Demo Day event in Kyiv (see 

2.2.6 below). 

 
 

2.2.6 Regional Solutions Incubators 

DOBRE partner Social Boost together with 1991 Open Data Incubator presented innovative 

technological IT decisions for consolidated communities at a DemoDay. It included 12 projects 

designed to address local community needs. Selected out of 73 projects on a competitive basis, these 

12 went through incubation programs in Ivano-Frankivsk and Dnipro 1991 Open Data Incubators. 

(At the 1991 Open Data Incubators in Dnipro and Ivano-Frankivsk, mentors conducted team 

building, public speaking and management training for tenants. Mentors also provided technical 

guidance to incubator residents.) The projects seek to address real local needs and foster stronger 

local governance. The winning projects dealt with waste management, automation of housing 

control, mobile applications for tourism sites, online platforms designed to control the state of 

children's and sports playgrounds, and an application to educate and inform the volunteer firefighters 

as part of the reform of the fire service. DOBRE did a story on the SocialBoost Demo Day, full text 

with a video from the event available. 
 

Expected Result 2.3 Greater citizen awareness of local government reforms 

2.3.1 Participate in Donor Communications Group 

DOBRE, through its implementing partner UCMC, actively participates in the Communication 

Coordination Working Group, organized by DESPRO on a weekly basis. This results in a joint effort 

to build and unify any Communication Strategy on decentralization. It allows for coordinated 

messaging and branding. The meetings also provide possibility for coordination with the other 

decentralization implementers like U-LEAD. 

2.3.2 Develop a Comprehensive Communications Strategy 

DOBRE partner UCMC finalized development of the DOBRE Decentralization Communications 

Strategy. UCMC met with DESPRO to present the strategy and got approval by the Donors 

Communication Working group. Based on the approved strategy, DOBRE works on tailoring the 

http://mailchi.mp/e7a3c5d920cf/dobre-story-socialboost-demoday
http://mailchi.mp/e7a3c5d920cf/dobre-story-socialboost-demoday
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messages, devoted to decentralization reform promotion and reaching out to wider audiences. 

UCMC and DOBRE also started implementation of the strategy through development of the “Battle 

of Communities” program with Channel 1+1. 

2.3.3 Training on Decentralization Communications for Media 

DOBRE partner UCMC continued working closely with regional media to highlight the 

decentralization reform accomplishments out in the regions and show examples how local self- 

governance reform changes lives of regular citizens on a daily basis. In addition to already reported 

activities, the most recent development included two regional press tours of Ternopil and Ivano- 

Frankivsk journalists to Askania Nova and Bashtanka CCs in Mykolaiv and Kherson oblasts, and vice 

versa – Mykolayiv and Kherson journalists to Ternopil oblast. 

2.3.4 Training on Decentralization Communications for Partner CCs 

DOBRE partner UCMC collected feedback from CCs in Ivano-Frankivsk, Ternopil, Mykolaiv, and 

Kherson oblasts to gauge their current communications practices and better design a training and 

address most urgent community press needs. DOBRE rolled out communications trainings for 

partner communities. Beginning in the last quarter, DOBRE partner UCMC piloted its 

communications training approach for community leadership and local communications unit 

members. The training focused on development of essential communications skills, learning more 

about community communication needs and addressing them, establishing effective ways of 

organizing local communications team, practicing and addressing crisis communications situations, 

writing press releases and working efficiently to make the press involved in highlighting local 

activities. DOBRE partner UCMC will continue trainings for the rest of the DOBRE partner 

communities of both Cohort 1 & 2, involving roughly 150 CC communications unit members by the 

end of 2017. Over the reporting period, UCMC conducted trainings in Kropyvnytskyi & Mykolayiv. 

UCMC scheduled similar trainings for other DOBRE target oblasts in the next quarter. 

2.3.5 TEDx-Type Events 

Nothing to report. The first in this is still under design by DOBRE partner NDI and will appear in 

the coming quarter(s). 

 

Cross Cutting Issues 

DOBRE started the Quick Wins mechanism for partner CCs. DOBRE worked with the CCs to 

select a small project to fund, a very tangible result based on the diagnostic reports, community 

visioning meetings results and visits to partner CCs. Amount of the funding per community varied 

from USD 5 000 to USD 10 000. DOBRE will enact the same program for Cohort #2 CCs once 

FRDL completes the Community Diagnostics for them. 

Partner CCs made the following selections: 

 Apostolove: Playgrounds (completed) 

 Askania Nova: Public Market Upgrade (in progress) 

 Bashtanka: Nothing (Waiting for Strategic Plan/SDIP) 

 Baykovetska: Observatory Equipment (in progress) 

 Biloberizka: Nothing (Waiting for Strategic Plan/SDIP) 

 Bobrynetska: Playgrounds/Sports Equipment (completed) 

 Husyatin: Race Track (in progress) 

 Ivanivska: Playgrounds (completed) 
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 Kochubeivs’ka: Playgrounds (completed) 

 Merefyanska: Ventilation System in School (procured) 

 Mogylevska: Nothing. (Waiting for Strategic Plan/SDIP) 

 Muzykivska: Farmer’s Market Upgrade/ WiFi Hotspots 

 Mykulynetska: Park Improvements w/ WiFi (procured) 

 Novooleksandrivska: Park Improvements 

 Oleksandrivka: Upgrade Council Meeting Room(partially done 

 Pechenizhin: Nothing. (Waiting for Strategic Plan/SDIP) 

 Pokrovska: Public Lighting (completed) 

 Prybuzhany: Playgrounds (in progress, expected – end Oct) 

 Rohanska: Nothing. (Waiting for Strategic Plan/SDIP) 

 Skala-Podilska: Playgrounds (completed) 

 Slabozhanska: Fire Department Improvements (completed) 

 Starobohorodchanska: Playgrounds (completed) 

 Tsarychanska: Computers for Schools/Libraries (completed) 

 Verkhnyanska: Park 

 Zavodska: Sportsground/Playground (Ugrin) - completed 

During the reporting period DOBRE worked with each CC to design their project, sign an 

agreement based on the project design and then move toward procurement of environmental 

compliance approval (before completing procurement). DOBRE should complete remaining projects 

in the next quarter with handover ceremonies. 

Environmental Compliance 

Earlier in the year, USAID revised the environmental requirements for DOBRE. During this period, 

DOBRE’s Construction Manager continued preparing and revising project ERCs. DOBRE received 

approval for the first 12 ERCs during the most recent quarter. 

Deliverables 

 Year #2 Implementation Plan (Revised) 

 Current DOBRE staff list 

Best Practices 

Nothing to report. 
 

Donor & Host Country Coordination 

DOBRE continues active cooperation with other donor organizations by actively participating in 

donor and host country coordination meetings, even facilitating some of the working groups. The 

most recent developments include: 

WG 3 (Local Democracy – transparency, accountability, and civic engagement) – DOBRE 

participated in the meeting and discussed indicators to measure amalgamated community 

performance in local democracy and engagement. The group revised the indicators proposed by 

MRD and decided to introduce more specific and measurable ones. The group developed new 

indicators that assess the availability and use of seven basic engagement mechanisms in the way 

DOBRE assesses civic engagement in participating CCs. They also included the PMCI in the M&E 
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matrix. The group sent several vague indicators, including e-governance standards and community 

democratic development index to Citizen in Action and E-GAP projects for clarification. The group 

proposed that Centers for Local Governance Support created by U-LEAD Program in every Oblast 

carry out assessment of CCs not participating in other projects, based on the indicators developed 

by the group. 

WG 6 (Capacity Building) – The meeting started by looking at the proposed indicators for the CRF. 

The group quickly decided they needed considerable revision. Each participant will send a list of 

training topics for developing a complete list of topics CC officials need and how each project will 

provide capacity building. U-LEAD agreed to develop a standard glossary of terms for consistency. 

DOBRE will present its training approach concept and the public administration professional 

development approach at a future meeting. 

DOBRE invited participants of the Donor Board WG 6.2 focusing on capacity building for local 

government to a meeting where DOBRE presented the results of the assessment report on offering 

public administration education and discussed the concept and activities planned in the framework 

of the public administration education consortium. In addition, DOBRE presented the training 

program concept that DOBRE plans to implement in its targeted oblast. Participants included 

representatives of donor projects (EDGE, SKL International, ULEAD, OSCE), local government 

associations (VASSR) and Ministry of Regional Development. Participants found the review 

conducted under DOBRE useful for their work. As an outcome of the meeting, DOBRE agreed to 

have a separate meeting with ULEAD’s extended team to develop specific mechanisms for 

cooperation. In addition, OSCE’s new decentralization program reported on similar training plans 

in communities for Starostas that they will coordinate with DOBRE and ULEAD. Inspired by the 

DOBRE initiative, MRD is looking for other program presenting their approaches in the sector and 

report regularly on their progress. Additional coordination is planned with ULEAD and Ministry of 

Education that are part of the working group on developing standards of public administration 

education for master and bachelor program. DOBRE bottom up approach with the University 

consortium will be coordinated with this initiative to ensure its complementarity. 

In the coming quarters, DOBRE will continue coordinating closely with other partners. 
 

Key Meetings 

 Decentralization Implementers Coordination Meeting: This group met to discuss 

activities and approaches. They continue gathering a knowledge inventory to share materials 

and modules. IRI also wants to develop a map of all implementers and their activities for 

quick reference. (DOBRE mentioned the GIS work at USAID.) The group also discussed 

upcoming national events for better coordination. MRD also participated and expressed 

concern about the existence of the group. They appeared satisfied at the intent of the group 

as a mere experience sharing group and not a duplication of the Donor Board. 

 “Reforming the Training System for Local Authorities in Ukraine”: Representatives of 

DOBRE (including partners FRDL and UEK-MSAP) participated in this meeting organized by 

the Council of Europe and the National Agency of Ukraine on Civil Service. DOBRE 

highlighted challenges of training institutions in funding, decision-making, and poor training 

content and delivery methods. DOBRE goals include creating a competitive and effective 

public administration education and training environment. 

 Meeting on Agriculture Training Center of Excellence to be established in Poltava 

Oblast: The acting Minister of Agrarian Policy, Ms. Trofimtseva, led discussions focused on 
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creating a “state of the art” vocational training center in the Poltava region. Representatives 

of the Ministry of Education, Ministry of Economy, businesses, and technical assistance 

programs such as DOBRE, ARDS, and PLEDGG agreed to participate in working groups on 

Curriculum and Accreditation; Strategy and Policy; and, Finance and Facilities. DOBRE agreed 

to participate in the Strategy and Policy working group. ARDS will host the next meeting. 

The Ministry of Education indicated that the Government of Ukraine allocated significant 

funding for establishing or modernizing several such training centers within existing 

vocational institutions. One of these is located in DOBRE’s Bobrynetska CC located in 

Kirovograd. Training is focused on repair, maintenance of tractors. Private business 

representatives highlighted their need for workers with knowledge, skills, and experience in 

maintenance and operation of US manufactured equipment. 

 Meeting with USAID CAP Program on Access to Finance: DOBRE met with the The 

Credit for Agriculture Producers (CAP) Project to share information and explore 

opportunities to assist farmers and agribusinesses in DOBRE CCs. Many CCs have 

expressed interest in establishing cooperatives and learning about opportunities to access 

finance. A credit union promotional tour to 8 Ukrainian cities is scheduled to begin with an 

October 19 celebration of “International Credit Unions Day.” Representatives of DOBRE 

CCs in or near visited cities will be invited to participate. Although credit unions have been 

active in Ukraine for many years, surveys indicate that few citizens are aware of them. CAP 

is not currently working with credit unions in DOBRE CCs but they are still adding new 

recipient CUs. Of the 470 registered credit unions in Ukraine, 340 submitted required 

reports to responsible agencies. Of the 340, CAP estimates that approximately 180 are 

legitimate. 

 DOBRE Boost Conference: U-LEAD and DOBRE joined efforts to conduct a community 

economic development event. Approximately 200 participants discussed LED tools and 

shared successful experiences from CCs. Business and community leaders of 4 DOBRE CCs 

from Ternopil and Ivano-Frankivsk Oblasts participated. DOBRE presented sustainable LED 

approaches utilized in DOBRE CCs. Participating CCs expressed their interest in establishing 

inter-municipal cooperation projects with neighboring Ivano-Frankivsk DOBRE CCs. 

DOBRE established new contacts with U-LEAD South-West Regional Hub, U-LEAD 

Chernivtsi Oblast office, and Bukovina Regional Development Agency. 

 UkraineInvest Meeting: DOBRE met with representatives of UkraineInvest (UI) to identify 

opportunities for cooperation. Based in Kyiv within the Cabinet of Ministers building, UI will 

soon have offices in Dnipro, Vinnytsia and Ivano-Frankivsk to help area communities promote 

investment projects and work with interested investors. UI indicated that a growing number 

of international investors are contacting them, but very few communities have “ready 

projects” to present – or understand needs and expectations of investors. It was agreed 

that UI will assist DOBRE in designing a training and recommending experienced trainers. 

UkrianeInvest in helping to organize the “Kyiv International Economic Forum” that will be 

conducted October 5, 6, 2017. 

 Ukrainian Municipal Forum: DOBRE participated in the XIII Ukrainian Municipal Forum in 

Odessa, organized by the USAID supported PULSE Project and the Canadian supported 

PLEDDG project. Representatives of Odesa National Economic University, the Local 

Government Service Organization (GSO) serving DOBRE ATCs in Kherson, Mykolaiv and 

Kirovohrad Oblasts, attended and contributed to discussions. DOBRE and the LGSO 

conducted a working meeting focused on upcoming LED activities and deliverables. 

https://www.woccu.org/development/programs/ukraine
https://www.woccu.org/development/programs/ukraine
https://www.woccu.org/development/programs/ukraine
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 Tavrian Horizons Investment and Regional Development Forum (Kherson): Kherson 

Oblast held this annual forum in Nova Kakhovka. DOBRE facilitated a Community 

Development Panel within the investment conference highlighting barriers, opportunities and 

achieved successes in the Kherson Oblast. DOBRE informed participants about 

methodology, plans and achievements of the program. DOBRE Kherson CCs attended and 

shared their experiences. Representatives of IRI, AUC and U-LEAD also participated and 

presented. 

 Decentralization Strategies Forum: NED hosted this forum in Ternopil. DOBRE 

participated on a panel discussion on "New Challenges for Decentralization". 

 Communications Meeting with U-LEAD: DOBRE and UCMC met with U-LEAD to discuss 

possible cooperation in communication area. DOBRE and UCMC are preparing a photo 

exhibit to raise public image of DOBRE partner CCs, creating high quality professional 

photos, available for both community and media use through decentralization.gov.ua website 

afterwards. The exhibit is planned for beginning of December, devoted to Local Self- 

Governance day. U-LEAD talked about the same idea and plans a similar exhibit at MRD, 

positioning the latter as a driver for decentralization reform. DOBRE and U-LEAD agreed 

to cooperate and co-brand the exhibits. U-LEAD also agreed to help promote the new online 

decentralization course (MOOC). U-LEAD agreed to spread the information and leaflets 

about DOBRE Prometheus course on decentralization through their regional network of 25 

LGDCs and their respective FB pages. In addition, U-LEAD plans to organize Hackathons, 

aiming to promote citizen engagement and raise accountability of public officials, work on 

community tourism development aspect, and investment opportunities side for communities. 

This may result either in app(s) or platform(s) that DOBRE participating communities might 

utilize as well. DOBRE will follow up with U-LEAD and update on any major developments. 

 Meeting on Kherson TSNAP: DOBRE attended a meeting with UCBI, IDLO and IRI about 

the Kherson Governor wanting to build a TSNAP-like facility in Kherson mainly to provide 

services to folks coming from Crimea. Especially since the Visa-free regime came into effect, 

they have received numerous requests for new biometric passports. They are considering 

Chaplynka (DOBRE partner CC), Kalanchak and Changar. IRI lobbied for Changar. 

Apparently, the Russians have a nice facility on the Crimea side and they think Ukraine should 

have a nice one on their side (with the additional incentive of visa-free Europe). It would be 

more than a traditional TSNAP. It would also provide passport, pension, social services and 

others. It would mainly cover Oblast and national services but the local government could 

dovetail on it. They would need to work out administrative details on who runs the center, 

etc. They also talked about a large informational campaign to make sure people know where 

the new center is and what services they could get. DOBRE told them if they chose 

Chaplynka we could support them in terms of the Hromada and their involvement and 

figuring out the relationships. However, they could take the lead in developing it and we 

would support as needed. The Governor pushed Chaplynka because the Oblast and 

Hromada already agreed to co-fund (460,000 UAH combined) renovating a facility for a 

TSNAP there. It’s only 3 rooms and would not suffice for this larger concept. The group will 

meet with the Kherson Governor to discuss establishing a center and beefing up the 

information flow. They hope to pick a site and then explore moving forward. (If they choose 

Chaplynka DOBRE will get more involved.) 

 Meeting with VNG: DOBRE met with VNG (Dutch Association of Cities) who implements 

a local governance program in eastern Ukraine. They work in Kharkiv, Dnipropetrovsk and 
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Donetsk Oblasts. They work in 6 small and medium sized cities mainly on building post- 

conflict trust between citizens and their local government. They provide training, mentoring 

and coaching to encourage cooperation between civil society and local government. They 

have a small fund to implement a small cooperative project. They project will end in 

December 2017 and they’re exploring additional funding. They will host a final conference in 

October in Dnipro and invite DOBRE. 

 LED Conference: DOBRE attended this conference with over 100 members of the 

Association of Small Towns of Ukraine, joined by DESPRO and other international programs 

to highlight obstacles to local economic growth, identify resources available to overcome 

them, and share success stories achieved in Ukraine. The Council of Europe highlighted 

Ukrainian examples of business incubators, cooperatives, business support centers, and 

“anchor” projects such as recreation parks that can stimulate economic growth. DOBRE 

hopes to create opportunities to incorporate the sites into study tours and other training 

activities. 

 Meeting with Aspen Institute: DOBRE met with Aspen Institute Kyiv to discuss potential 

cooperation areas as they expressed interest in learning more about what DOBRE and its 

youth initiatives. Aspen is planning to develop a series of policy-seminars on urban 

development, community identity creation and youth engagement mechanisms. They’re 

looking for potential candidates to take part in their activity and DOBRE might consider 

using DOBRE DIY Youth Forums network to spread the information to youth in partner 

communities. In turn, Aspen might provide expertise and trainers for the planned Youth Ed 

Camp next summer. DOBRE will follow up and notify upon any major joint activities. 

 

Administrative Issues 

Recruitment continued. Attachment #4 contains the current staffing list for the program. During the 

reporting period, DOBRE filled in almost all the needed positions for Kyiv and three regional offices. 

A few vacancies remain open as currently DOBRE seeks candidates to fill in the positions for regional 

program officers and regional financial/administrative staff, including procurement officers. Resumes 

screening and selection progress for the outlined positions are in progress and expected to be 

finalized beginning of next FY reporting quarter. The most recent hires include: 

 Kyiv-based Receptionist/Administrative Assistant; 

 Kyiv Financial Management and Local Budget Specialist; 

 Mykolayiv Program Officer; 

 Ternopil Procurement/Finance Manager; 

Recruitment of the last few remaining positions will continue. 

 

Upcoming Events 

DOBRE identified an appropriate way to keep all the implementing partners updated on upcoming 

events. We established a DOBRE Google Event Calendar that can be accessed by the following link 

- https://goo.gl/fT25FY. This document helps establish better communication and coordination 

between the DOBRE implementing partners. 

https://goo.gl/fT25FY
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Program Challenges & Responses 

 Dnipro RCSO: Based on numerous complaints from CCs and results of program 

monitoring, DOBRE decided to terminate the sub-award with DOAOMS RCSO in 

Dnipropetrovsk Oblast as the quality of their work did not meet the expectations of the 

program. DOBRE documented the discrepancies between the expected results and actual 

deliverables and terminated the grant agreement. DOBRE will use local consultants to keep 

programming moving forward and advertise for new organization in the renewal call for 

RCSOs upon a year of their service. 

 Bohdanivka partner community of Cohort 2: Bohdanivka CC in Dnipropetrovsk asked 

to withdraw from DOBRE. They indicated the potential expansion of their CC meant they 

should not start activities such as strategic planning in the near term. (They also expressed 

some concern about the participation of the community in their decision-making.) DOBRE 

started considering alternative candidates from the Cohort 2 selection process to replace 

them. DOBRE selected the next 3 highest scoring villages from the Cohort #2 selection 

process and regional officers from Dnipro started evaluation and assessment visits to them. 

DOBRE notified both USAID and MRD about the issue and will select and replace them in 

the nearest future to reach the program’s cruise capacity of 50 communities. 

 Third Regional Office: Global Communities opened a small office in Mykolayiv in response 

to increased program needs and visits to CCs. DOBRE finished the lease of the office and 

staffed it with three program officers to provide support to CC’s in Mykolayiv and Kherson 

Oblasts. It functions as a sub-office of Dnipro. 

 Another Local Partner: With the termination of VASSR as an implementing partner, 

DOBRE still needs to locate/develop another local partner who can carry forward some of 

the sustainability features of the program. In the short term, DOBRE continues developing 

individual consultants to fill this void. However, efforts continue with possible Associations. 

DOBRE remains in contact with ASSOGU, the group founded by the terminated VASSR 

employees. They previously worked on the Oblast Mapping activity and now continue 

supporting the ongoing strategic planning effort. (Using that experience, they started working 

with other CCs on developing participatory strategic plans.) They are still organizing 

themselves and developing their mission. It appears the Presidential Administration intends 

to establish another new association. Rumors indicate the ASSOGU team might join it. 

DOBRE continues trying to meet the people behind it but cannot find much information or 

cultivate any contacts. (But will keep trying.) Apparently political and designed to support 

the President in the upcoming election, it poses significant issues for decentralization. They 

will likely try and compel membership and then establish it as the All-Ukrainian association 

(there can only be one) and crowd others out. But its political nature will likely reduce its 

possible effectiveness. DOBRE also started meeting with the other new association, the 

Association of Amalgamated Territorial Communities. They have roughly 95 members and 

show good progress to date. They are not charging dues, which causes some concern for 

the longer term. DOBRE will assign them a couple of tasks to test their capacity. DOBRE 

developed a set of benchmarks to measure association progress. We will share with all such 

associations as a tool for their development while it allows us to measure their progress. 

We still hope to cultivate a permanent partner out of this landscape. 
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Attachment #1 Subgrants (attached) 

Attachment #2 Success Stories 

During the reporting period, DOBRE submitted two stories, featured at Medium.com, an external 

blogging platform, widely used by Global Communities to showcase its achievements throughout 

the globe. 

One is about Vasyl Palamar, a young village head from DOBRE partner Skala-Podilska community 

in Ternopil oblast, and DOBRE DIY Youth Forum alumnus, who inspires local youth community 

residents with a can-do attitude towards local governance and decision-making processes. 

The second story features a women-governed DOBRE partner community of Kutsurub in 

Kherson oblast, where women leaders are unifying residents and bringing progress to a 

community by working together to access resources, needed for local development. 

 

Attachment #3 Study Tours 

During the year, DOBRE sponsored two study tours to Poland as part of the DOBRE Leadership 

Academy. 

 
Group #1, 17 local officials and community leaders from Askania Nova, Prybuzhany, Kochubeivska, 

Oleksandrivska, Bashatnska, Baikovetska, Skala-Podilska, and Verkhnianska visited Warsaw 

(Poland) on June 24-28. The first 3 days they received formal training on the different aspects of 

leadership, including effective communication, active listening, teambuilding, emotional intellect, 

leadership styles, etc. They then visited three communities near Warsaw. The group visited 

Mszczonow, Legionowo and Lesznowola and met with the heads of the communities and 

representatives of the executive bodies. The group learned more about strategic planning, 

economic development and management of educational and cultural services. The group visited 

the communal pool in Mszczonow, a school in Lesznwola and a modern sports center and library 

in Legionowo. Talking to the management of those institutions, representatives of Ukrainian 

communities learned about innovations in creating public spaces and developing recreational 

facilities in communities. The mayor of Mszczonow also inspired participants with ideas on how to 

create additional economic opportunities and attract investments based on the strategic priorities 

for development. 

 
Group #2, 13 local officials and community leaders from Pechenizhin, Biloberizka, Merephianska, 

Slabozhanska, Zavodska, Pokrovska, Mogilivska and Bobrynetska CCs visited Krakow (Poland) on 

September 10-16, 2017. During the first 3 days, they received formal training on the different 

aspects of leadership, including effective communication, active listening, teambuilding, emotional 

intellect, leadership styles etc. During the last two days, they visited two communities 

(gminas) Wielka Wies (small community nearby Krakow) and Niepolomice (big community 40 

minutes drive from Krakow). They met with the heads and deputy heads of the communities and 

visited schools, libraries, administrative buildings and investment zones. The Ukrainian delegation 

learned about the principles of Polish local governance, received information about the specifics of 

these two gminas, discussed strategic planning, spatial planning/zoning and economic development 

of the communities and established the background for future cooperation. 

 

Attachment #4 Employee List (attached) 

Attachment #5 MEP Indicators & Results (attached) 

https://medium.com/global-communities/youth-changing-their-communities-50a29b5da15d
https://medium.com/global-communities/in-ukraine-women-take-the-lead-8427a9362cf9?platform=hootsuite

